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EXECUTIVE SUMMARY

As KOMPAK heads into the final year before finishing in June 2022, the program remains committed to 
assisting the Government of Indonesia (GoI) in delivering its COVID-19 response, while redoubling efforts on 
institutionalisation and sustainability. These longer-term goals were necessarily put on hold in 2020 to adjust 
activities and resources to respond to the COVID-19 pandemic. 

KOMPAK’s final Annual Work Plan (AWP) is designed to facilitate the program’s Sustainability Plan 2019–2022. 
Under the AWP, efforts to institutionalise and replicate KOMPAK’s models into national and sub-national 
governments’ development strategies and plans depend on creating the right conditions for sustainability. 
This means ensuring that capable people – in government, communities, and civil society organisations – have 
adequate resources and a clear regulatory framework. 

To guide KOMPAK’s institutionalisation and replication plans, targets and results indicators are regularly 
monitored within the context of the program’s end-of-facility outcomes (EOFOs) and intermediate outcomes 
(IOs). 

Despite the pivot made in 2020 to assist the Government of Indonesia with the COVID-19 pandemic response, 
KOMPAK made progress towards achieving its targets in the first half of 2021. As endorsed by the Steering 
Committee, KOMPAK‘s final AWP for January 2021 to June 2022 focuses on embedding the most successful 
models and approaches into government systems, while continuing some support to government related 
to COVID-19 response. At the time of writing, 54% of planned activities have been implemented with an 
expenditure of 49% of the planned budget (AUD 7.0 million), and only a handful of activities are considered at 
high risk of not being completed as planned (4% of total activities).

Further, out of 35 indicators measured in the June 2021 village survey, KOMPAK is on target to achieve 18 
indicators. For example, 75% of villages have a dedicated village facilitator for civil registration and vital statistics 
(CRVS) or a village official who provides CRVS services. Also, 83% of villages receive or have accessed technical 
assistance from sub-districts and Village Governance Facilitators (PTPDs) in the last six months, and 90% of 
villages have an operational Village Information System (SID or other model). For the remaining 17 indicators, 
KOMPAK’s Program Performance Review carried out in June–July 2021 indicated that achievement of most of 
these targets by the end of the year is still on track.

All of this work is underpinned by KOMPAK’s commitment to gender equality and social inclusion (GEDSI). In 
2021, GEDSI mainstreaming has been central to planning, implementation, monitoring and evaluation, and 
reporting in all outcome areas. GEDSI mainstreaming entails bringing the perceptions, experience, knowledge 
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and interests of women and men, vulnerable people, people with disabilities (PWD), and other marginalised 
groups into policy-making, planning, and decision-making. The activities of each flagship area have been 
complemented by a GEDSI lens through GEDSI-specific research and evaluations, inputs from staff and 
consultants from diverse backgrounds, and gender and disability disaggregated data. 

Some key progress examples of GEDSI mainstreaming include: in April 2021, KOMPAK and MAHKOTA 
disseminated a GEDSI analysis of the BANGGA Papua program – an unconditional cash transfer program funded 
through Otsus funds that targets Papuan boys and girls up to four years old – highlighting important lessons for 
the design of inclusive social protection programs. Through the use of gender and disability disaggregated data, 
KOMPAK supported local government in Pekalongan District to better identify patterns of school absenteeism 
and better target resources through the KUDU Sekolah application, which helps local governments identify and 
approach out-of-school children, including children with disabilities. KOMPAK assisted BAPPENAS to develop 
policies and mechanisms that operationalise special meetings (Musyawarah Khusus) and thematic forums for 
more inclusive planning and budgeting, especially at district, sub-district, and village levels, building on lessons 
learned from KOMPAK locations.

KOMPAK END-OF-FACILITY OUTCOMES AND FLAGSHIPS

KOMPAK’s strategic framework consists of end-of-facility and intermediate outcomes (EOFOs/IOs) and flagships. 
The EOFOs and IOs are part of the original program design and provide a consistent long-term framework under 
which the program has been able to adapt. The flagships – developed in 2019 – provide greater clarity on the 
sectors and objectives under these outcomes that KOMPAK is working towards for 2022. Most of KOMPAK’s 
activities (including this report and the Annual Work Plan) are structured around the flagships. To ensure that 
KOMPAK remains true to its initial goals, this section provides an overview of key achievements and challenges 
towards the EOFOs and IOs.

FIGURE 1. 	 KOMPAK'S END OF FACILITY OUTCOMES AND INTERMEDIATE OUTCOMES

The poor and vulnerable bene�t from improved 
basic services and greater economic opportunities

IO 1
Relevant GoI institutions 
improve the quality and 

consistency of key 
policies

IO 2
Relevant GoI 

institutions improve 
�scal transfer 
arrangements

IO 3
Local governments and 

service units have 
strengthened systems, 

processes, and procedures

IO 4
Communities and their 
institutions e�ectively 

engage with local 
governments and 

service units

EOFO 1
Local governments and service 
units better address the needs 

of basic service users

EOFO 2
The poor and vulnerable 
bene�t from improved 

village governance

EOFO 3
The poor and vulnerable bene�t 
from increased opportunities for 

economic development
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FIGURE 2. 	 KOMPAK FLAGSHIPS

1Public Financial Management
Use PFM tools and analysis to improve 
service delivery

2Civil Registration and  
Vital Statistics
Increase coverage of people with legal 
identity documents and completeness of 
population data

3Kecamatan and Village 
Strengthening
Use sub-district and villages as platforms 
to strengthen service delivery

4Village Information Systems
Promote data to support planning and 
budgeting

5Social Accountability
Strengthen social accountability to 
improve service delivery

6Market Linkages
Promote market linkages to strengthen 
local economic development

7Cross-cutting
Promote gender equality and social 
inclusion, innovation and strong research 
and analytics

END-OF-FACILITY OUTCOMES

EOFO 1: Local governments and service units better address the needs of basic 
service users

KOMPAK’s overarching approach of collaborative governance to improve basic services has progressed well at 
the national and sub-national levels. Examples of this approach and how it contributes to EOFO 1 can be found 
in the activities related to Public Financial Management, CRVS, and health and education governance.

The Public Financial Management activities at the national level, support the crafting, implementation, and 
refinement of policies and procedures related to results-based planning, budgeting, and monitoring and 
evaluation of fiscal transfers. KOMPAK has been particularly successful at advocating for the use of Minimum 
Service Standards (MSS) as a key factor considered by various fiscal transfer allocation formulas, such as for the 
Special Allocation Fund (DAK), and for the Regional Incentive Fund (DID). The central government, through the 
Ministry of Finance (MoF), is adopting lessons from KOMPAK’s pilot on village performance incentives into a 
national policy to integrate performance-based funds allocation into the Village Fund formula. In fact, KOMPAK’s 
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approach to promote better financial management and service delivery among villages through performance-
based incentives has been acknowledged as a success with DINDA (Dana Insentif Desa) – the first pilot in Bima 
District – having won a TOP45 Public Service Innovation Award (SINOVIK) in 2021.

At the sub-national level, KOMPAK’s capacity-building support to regional and village governments empowers 
them to use data and analytical tools (such as SEPAKAT and budget constraints analysis) as a basis for planning 
and budgeting. Data availability and use also allows for cross-sectoral and cross-government collaboration to 
design and implement innovative programs to improve service delivery and fulfilment of MSS. 

KOMPAK’ support of the national and sub-national governments in improving management and governance 
of special allocation funds (Dana Otsus) in Aceh, Papua, and Papua Barat, contributes to better addressing the 
needs of service users, including Indigenous Papuans. At the national level, KOMPAK’s policy and technical 
assistance contributed to the revision of the Special Autonomy Law for Papua and Papua Barat, especially on 
governance and financial management of the Otsus funds. At the sub-national level, both the Papua and Papua 
Barat Provincial Governments are scaling up pilot activities previously supported by KOMPAK with their own 
funding – such as strengthening and collaborative planning for village information systems. 

Through the CRVS, health and education governance activities, KOMPAK continues to push for innovative 
approaches to make health, education and CRVS services more accessible to communities, including through 
crosssectoral and multi-stakeholder collaboration that involves village and sub-district actors. The CRVS systems 
strengthening activities, including outreach services at the village level, have contributed to improved legal 
identity coverage in the KOMPAK-supported districts. Two KOMPAK-supported models for out-of-school 
children – the KUDU Sekolah program in Pekalongan District, Central Java, and the Kelas Perahu (Boat Class) in 
Pangkajene and Islands (Pangkep) District, South Sulawesi – also won the TOP45 SINOVIK award in 2021. In both 
cases, KOMPAK supports strengthening of governance for education and health services through better and 
more inclusive planning, budgeting, and coordination across level of governments and across sectors. 

EOFO 2: The poor and vulnerable benefit from improved village governance

KOMPAK continues to support the implementation of the Village Law, especially at the local level, through 
improving the quality of guidance to villages, data, and processes that are critical to inform village-level 
decisions on resource allocations and services. Wherever possible, KOMPAK has sought complementarity and 
synergies between ‘supply-side’ activities targeted to sub-district and village governments and ‘demand-side’ 
activities that engage communities, including marginalised groups. Moreover, KOMPAK’s experience in piloting 
innovative models for health, education, and civil registration, showed that service provision required more 
than solving technical issues, such as availability of service providers and materials. The ability to coordinate 
responses and programs across sectors and levels of government, namely the district, sub-district, and village 
levels, is critical to ensure efficient and effective service delivery. 

KOMPAK-supported pilots established clear roles for sub-districts in coordinating planning and budgeting 
between district governments, service providers, and village governments. Examples of this can be found in 
the Happy Island Healthy Boat (Perahu Sehat Pulau Bahagia, PSPB) program in Pangkep, which aims to improve 
the quality and availability of health services in island communities, and also SIBUBA in Bondowoso, East Java, 
an application for midwives to have real-time data on high-risk pregnancies linked with district and village 
information systems to ensure coordinated support. One major takeaway is that sub-districts can play a critical 
role in facilitating thematic coordination meetings, where problems in service delivery are discussed, and using 
data and solutions agreed with multiple stakeholders. 
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In this reporting period, KOMPAK continued to work with national and sub-national governments to 
institutionalise village capacity support platforms, village information systems, and social accountability 
mechanisms. The KOMPAK-supported Village Governance Facilitator (PTPD) model has proved effective, and the 
government is now scaling up the model to 350 districts with World Bank support. 

The Village Information System pilot continues to yield important lessons and viable models for both central 
and local governments to expand village information systems, with some provinces such as Aceh, Papua, and 
Papua Barat, putting in place an integrated system for the whole province. 

As for Social Accountability, although the scope of the pilot is very limited, the Ministry of Villages, Development 
of Disadvantaged Regions, and Transmigration (Ministry of Villages, MoV) and some local governments are 
already incorporating KOMPAK’s approaches to promote village budget literacy and complaints handling into 
national guidelines and local plans and budgets, respectively. 

At the national level, KOMPAK, together with Ministry of Villages and Ministry of Home Affairs (MoHA), have 
produced a range of policies and guidelines to support replication and institutionalisation, including on 
integrated village apparatus training, sub-district strengthening, role of village councils, and social accountability. 
Meanwhile, at the local level, KOMPAK has continued to help the provincial and district governments prepare 
the necessary regulatory framework, budget allocation, and human resources to continue carrying out the 
programs after KOMPAK. It is worthy to note that the Papua Barat Province is taking a holistic approach to adopt 
the key elements of KOMPAK’s Kecamatan and Village Strengthening Flagship, including capacity strengthening 
of sub-district and village capacities, harmonised planning and budgeting, sub-district and village information 
systems, and empowerment of village cadres into a province-wide program called PROSPPEK that is financed 
with its own Otsus funds. 

EOFO 3: The poor and vulnerable benefit from increased opportunities for 
economic development

Most of the people who are poor and near-poor in rural areas of Indonesia are self-employed in either agriculture 
or micro, small and medium enterprises (MSMEs). Improving the productivity of MSMEs is key to improving 
livelihoods and incomes. Recently, the COVID-19 pandemic pushed millions more Indonesians into poverty, 
with women and vulnerable groups being worst affected. 

KOMPAK’s market linkages pilot, designed and developed together with BAPPENAS, works with 10 local MSMEs, 
including cooperatives, village-owned enterprises (BUMDes/BUMDesMa) and women’s business groups, to test 
the most effective approaches in creating jobs and profits for small business groups at the village level. The 
market linkages pilot also offers potential for innovative village governments to work with the private sector 
(off-takers) to promote MSMEs in their jurisdictions. 

Despite the limited reach of the market linkages pilot, as of June 2021, more than 1,000 women and vulnerable 
groups have participated or benefited from the pilots implemented by KOMPAK in seven districts. Furthermore, 
the majority of members of the 10 business groups supported intensively by KOMPAK agreed that they have 
benefited from increased income since joining the groups. 
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As KOMPAK works to collect more evidence on results of the market linkages pilots, the efforts to replicate and 
institutionalise the approach continue both at the national and sub-national levels. KOMPAK and BAPPENAS 
have approached the Ministry of Cooperatives and Small and Medium Enterprises (SMEs), and the Ministry 
of Social Affairs, to use the market linkages approach in their major MSMEs and local economic development 
support programs. 

At the sub-national level, KOMPAK has advocated for the appropriate regulatory framework, budget, and human 
resource supports from the local government, while securing commitments from the private sector to provide 
capacity support and financing options for business groups. 

NOTES ON RESULTS REPORTING

The results in this report are based on program and partner reports, KOMPAK surveys, program performance 
reviews, and secondary data.

Village and District Surveys

In June 2021, KOMPAK conducted a survey of villages and districts in all targeted locations. The surveys were 
collected by KOMPAK Monitoring and Evaluation Officers together with data collectors, by calling or visiting 
target locations and collecting data using structured questionnaires. The surveys aimed to collect information 
on the status of a specific issues, with regard to whether or not KOMPAK had an impact. The surveys provide 
information for KOMPAK to better target and assess progress.

TABLE 1. 	 RESPONSE RATE OF KOMPAK SURVEY 

Target Collected Response Rate

District Survey 24 24 100%

Sub-district Survey 41 41 100%

Village Survey 496 484 98%

Note: Data not collected from 12 villages in Bireuen (3), Fakfak (2), and Kaimana (7) due to connection access and weather conditions.

Program Performance Review

KOMPAK completed a Program Performance Review in June–July 2021 with all flagship and provincial teams. 
These reviews provided an opportunity for teams to assess progress against the Annual Work Plan, identify risks, 
discuss future priorities, and also discuss strategy for replication and sustainability.

The KOMPAK Final Annual Work Plan 2021–2022 has 137 activities, each linked to a flagship and region 
(either a province or central). For each activity, teams rated progress (Completed/More-than-half completed/
Half completed/Less-than-half completed/Not yet started), and Risk (Low/Medium/High). A summary of this 
information for KOMPAK overall appears in the diagrams below:
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FIGURE 3. 	 STATUS OF ACTIVITY AND RISK ASSESSMENT AS PER JUNE 2021

Completed More-than-half completed Half-completed

Low Moderate High

More-than-half completed Not-yet started

Completion Rate of Annual Workplan 2021/22 Activities (n=137)

Risk Assessmeent of Annual Workplan 2021/22 Activities (n=137)
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OPERATING CONTEXT

FIGURE 4. 	 KOMPAK-SUPPORTED LOCATIONS

KOMPAK’s overarching aim in 2021 is to work towards achieving the program’s EOFOs and the sustainability of 
KOMPAK’s models, while continuing to support the Government of Indonesia’s COVID-19 response. 

This section details some of the program-wide issues that continue to affect KOMPAK’s ability to deliver results as 
a consequence of the COVID-19 pandemic. Additionally, this section sets out KOMPAK’s sustainability framework 
– which acts as a set of targets to optimise chances of embedding KOMPAK’s models and deepening KOMPAK’s 
impact – and provides details on KOMPAK’s collaboration with other partners.

7Provinces 24Districts 41 Sub-districts 496 Villages
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COVID-19 related issues that remain relevant for KOMPAK’s continued support

As KOMPAK shifts its focus, the program needs to effectively advocate and lobby stakeholders for the 
institutionalisation and replication of models and pilots. 

However, the whole program is facing challenges, mainly due to restrictions to face-to-face events and the 
reallocation of GoI budget due to COVID-19. The ongoing COVID-19 pandemic has slowed down KOMPAK’s 
progress in replication and institutionalisation. The inability to travel and conduct face-to-face events hampers 
KOMPAK’s effectiveness in advocating for specific models, and providing mentoring and technical support. GoI 
resources for implementing replication and institutionalisation plans have also been impacted by a general 
pivot to respond to the pandemic. 

More specifically, KOMPAK has found that virtual technical assistance is less accepted and less effective. This 
poses challenges when facilitating discussions between central government and provincial governments; for 
example, on sensitive issues such as Otsus. To address this, KOMPAK uses hybrid models whenever possible and 
involves existing local stakeholders, such as village development facilitators, non-government organisations 
(NGOs), and civil society organisations (CSOs), to help deliver training and technical assistance. 

KOMPAK’s ability to monitor and evaluate its activities has also been impacted. Data gathering methods are 
mostly limited to virtual options and fieldwork is impossible where researchers do not already live in the study 
areas. As a response, KOMPAK has adapted data collection methods, using hybrid approaches where possible, 
and using KOMPAK’s sub-national staff and local researchers to deliver the 2021–2022 research agenda.1 

Generally, KOMPAK has implemented governance structures around COVID-19 safety protocols that dictate 
how and when program staff and consultants are able to travel to the field to conduct face-to-face events and 
research, to minimise the risks to beneficiaries and KOMPAK staff. 

KOMPAK's approach to sustainability 

Despite the challenges posed by the current operating 
environment, KOMPAK’s approach to sustainability 
involves embedding KOMPAK activities within 
KOMPAK locations, through three key components: 

1.	 Promoting a supporting regulatory framework 
– this includes distilling lessons learned 
through the implementation of pilots and 
models into materials that can inform the 
drafting of regulations and guidance, and 
at times providing support in drafting 
these regulations for local government 
consideration.

1	 Initially, KOMPAK planned to re-scope quantitative data collection for the Papua Evaluation should the pandemic situation get worse; however, 
this did not happen when the situation improved in Q3 2021.

Resources

Regulatory
Framework

Capability

FIGURE 5. 	 KOMPAK’S APPROACH TO 
SUSTAINABILITY
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2.	 Advocacy and support for planning adequate resourcing and budgetary allocations – this includes 
providing evidence to identify levels of human and fiscal resourcing and to devise efficient and effective 
ways to allocate funds when these become available. 

3.	 Adequate capacity – KOMPAK delivers knowledge transfer activities to national and sub-national 
government, as well as to non-state actors such as communities and civil society organisations.

Separately, KOMPAK intentionally works to deepen the impact of program activities through the strategies 
shown in the diagram below:

•	 Measuring activity outcomes and outputs. 
KOMPAK has a comprehensive research and 
evaluation agenda that covers six flagships. This 
includes 25 ongoing studies to be completed 
by March 2022 – nine of these are cross-
flagship studies. These studies are designed 
to assess to what extent KOMPAK’s activities 
have achieved the intended objectives and 
outcomes, as well as to document KOMPAK’s 
value-add and the socioeconomic factors 
affecting KOMPAK’s work. A detailed research 
and evaluation agenda with research progress 
information as of June 2021 can be found in 
KOMPAK’s research registry in Annex 2. 

•	 Communicating the lessons learned from the implementation of KOMPAK’s models. This is done through 
producing various communication and knowledge management products, such as best-practice videos, 
how-to guides, and change stories, and sharing lessons in various events such as webinars, and Forum 
Inspirasi. These products and knowledge-sharing events support the program’s advocacy efforts to 
promote institutionalisation and replication of KOMPAK‘s models. A summary of KOMPAK’s communication 
strategy can be found in Annex 3.

•	 Ensuring lessons learned are disseminated and accessible beyond the life of the program. This will be 
done through disseminating and storing KOMPAK’s lessons and key documents in a knowledge centre 
platform (web-based) to be managed by BAPPENAS after closure of the program.

Partner collaboration

KOMPAK does not implement its activities alone. The program relies on strong partnerships and networks with 
national and sub-national governments, implementing partners, other Department of Foreign Affairs and Trade 
(DFAT)-funded facilities, research and multilateral agencies, the private sector, and other stakeholders. These 
partners enable KOMPAK to leverage expertise and resources to strengthen the quality and reach of activities.

Preserving and
disseminating our

evidence

Measuring Communicating

FIGURE 6. 	 KOMPAK’S STRATEGIES FOR RESEARCH 
AND EVALUATION
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TABLE 2. 	 LIST OF KOMPAK IMPLEMENTING PARTNERS 

AGENCY AREA OF COLLABORATION

PUSKAPA UI Provision of support in design and implementation of CRVS activities at national and sub-national 
levels.

SEKNAS FITRA Provision of support in design and implementation of social accountability activities at national 
and sub-national levels, including village budget literacy (Sekar Desa), community feedback 
mechanism (Posko Aspirasi), and gender-responsive village development. 
Advocated for cross-sectoral system/data integration and oversee the implementation of village 
data collection for Sustainable Development Goals (SDGs).

Yayasan BaKTI Provision of support in CRVS, education and health services improvement, and community 
engagement in local services delivery in Papua and Papua Barat (LANDASAN, PROSPPEK and 
PERLINSOS Program).

KEMITRAAN Technical support to improve central government roles in strengthening village development.

SMERU Provision of support in the Evaluation of Strengthening Social Accountability in the Village, 
covering 40 villages (20 KOMPAK-supported villages and 20 comparison villages) in five provinces.

AKATIGA Provision of support in the Evaluation of KOMPAK Models in Tanah Papua, covering 60 villages (30 
KOMPAK-supported and 30 comparison villages) in Papua and Papua Barat Provinces.

TABLE 3. 	 LIST OF DFAT PARTNERS AND AREAS OF COLLABORATION

AGENCY AREA OF COLLABORATION

World Bank •	 Developed SEPAKAT sustainability strategy for the national and local governments.
•	 Developed the Learning Management System (LMS) to support the implementation of 

Integrated PKAD.
•	 Designed program of the National Program for District Strengthening in Minimum Service 

Standard Fulfilment. 
•	 Institutionalised the PTPD, PbMAD, and social accountability models through the Government 

Strengthening and Village Development Program (Program Penguatan Pemerintahan dan 
Pembangunan Desa, P3PD) – including introduction of SEPAKAT Desa platform. 

TNP2K •	 Implementation of the LANDASAN Program in Papua and Papua Barat.
•	 Supported the use of SEPAKAT for the drafting of the Poverty Reduction Planning Document 

(SPKD) in Central Java and East Java.
•	 Developed policy recommendations for strengthening the capacity of BUMDes as social and 

economic institutions in the village, especially during the COVID-19 pandemic, and to foster 
adoption of market linkages approach into key economic development and recovery strategy.

MAHKOTA •	 Implemented and disseminated the study on Impact of COVID-19 towards Persons with 
Disabilities in Indonesia. 

•	 Implemented a workshop of BANGGA Papua GEDSI analysis, titled: BANGGA Papua, Empowered 
Prosperous Women.

•	 Together with BAPPENAS, advocated revision of the Social Entrepreneurship Program design to 
prioritise the market system and collaboration with other parties, both government and non-
government.

•	 Improved the quality of the social assistance program approach and design in Papua 
(identification of beneficiaries using population administration data, verification process of 
Dukcapil, and expanding the benefits package to include civil registration and issuance of legal 
identity documents).

INOVASI •	 Encouraged interoperability between SIAK, DAPODIK, and EMIS, while prioritising personal data 
protection at central and provincial levels.



AGENCY AREA OF COLLABORATION

PEDULI •	 Implemented and disseminated the study on Impact of COVID-19 towards Person with 
Disabilities in Indonesia. 

•	 In Trenggalek, East Java Province, supported the implementation of SEPEDA KEREN (Sekolah 
Perempuan Disabilitas Anak dan Kelompok Rentan Lainnya).

AIPJ •	 Implemented and disseminated the study on Impact of COVID-19 towards Persons with 
Disabilities in Indonesia. 

SIAP SIAGA •	 Implemented the Study of Regional Government Capacity in Supporting the COVID-19 
Pandemic Response and Recovery Strategies.

•	 In East Java, supported the utilisation of SID/SIKAB for integrated disaster data management. 

SMERU •	 In East Java, supported the development of regional poverty reduction plans (RPKD).

UN Agencies 
(UNICEF, UNDP)

•	 Together with PUSKAPA and UNICEF, provided technical inputs for BAPPENAS in implementing 
Presidential Regulation No. 62/2019 on CRVS National Strategy related to SEKNAS AKPSH.

•	 In Papua, UNICEF supported the strengthening of the education program under PROSPPEK 
program.

Disabled People’s 
Organization 
Network

•	 Cooperation on study on Impact of COVID-19 towards Persons with Disabilities in Indonesia.

Other Institution 
(local NGOs, 
universities, private 
sector organisations)

•	 Fifteen Civil Society Working Groups (local NGOs) in supporting the implementation of village 
SDGs.

•	 Collaborated with Open Government Indonesia (OGI) in implementing the Social Accountability 
program in KOMPAK-supported locations (20 local NGOs).

•	 Collaboration with FORMASI in implementation of a Workshop on Reflection on the Role of 
Selapanan in Promoting Inclusive Planning and Budgeting.

•	 In East Java, together with PUPUK Surabaya supported the replication of the Local Economic 
Development program.

•	 In West Aceh, Aceh Province, collaborated with STAIN Teungku Di Rundeng Meulaboh on 
Thematic KKN in supporting the implementation of SIGAP.

•	 In East Java, together with JPIP and Airlangga University supported the establishment of Rumah 
Inovasi.

•	 In West Aceh, together with SEKNAS FITRA, working with Ar-Raniry State Islamic University, 
prepared an academic paper to inform the draft Regulation on Village Councils.
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SUMMARY ACHIEVEMENT

In this six-month period, public financial management (PFM) work was focused on securing local government 
budgets for KOMPAK-supported models for the next financial year 2022 (FY22).2 This required technical 
assistance to cost the models and integrate them into provincial and district annual plans and budgets. This 
work is vital for the sustainability of KOMPAK’s approaches beyond the end of the program in June 2022.

At the national level, the period witnessed the dissemination of important guidelines on integrating 
Minimum Service Standards into regional planning and budgeting, as well as monitoring and evaluating 
their implementation. With KOMPAK’s support, MoHA issued Regulation No. 17/2021 enforcing MSS in local 
government annual plans as a nationwide requirement. KOMPAK’s technical assistance also led to important 
changes in Special Allocation Fund (DAK) policies, making DAK more results-focused and providing the central 
government with the necessary framework and tools to monitor and evaluate the effectiveness of DAK spending. 

KOMPAK assisted the Papua Barat Provincial Government to design, fund, and implement Otsus-specific 
Programs for Village Development (PROSPPEK) and Social Protection (PERLINSOS). Policy analysis and technical 
assistance were provided to MoF, MoHA, and BAPPENAS to inform critical deliberations on the extension of the 
Otsus Fund, and future strategies to promote the effectiveness and transparency of Otsus Fund management. 

At the sub-national level, one of KOMPAK’s models for incentivising villages to improve basic services has been 
acknowledged as an innovative model nationally, with the DINDA model (Bima) winning the TOP45 Innovative 
Public Services Award (SINOVIK). KOMPAK also started to transfer capacity to train and use various analytical 
tools (such as SEPAKAT, and MSS costing and constraint analysis) to national and local governments through 
training-of-trainers, technical guidelines, and the development of knowledge resource centres.

SITUATION ANALYSIS

Local governments are responsible for budgeting and delivering basic services in Indonesia. This decentralised 
approach allows local governments to make choices on how to spend public money to match local needs for 
basic services, such as health, education, and legal identity. Around one-third of Indonesia’s national budget is 
spent locally (worth about AUD 79.5 billion in 2021). However, the capacity of local governments to manage and 
spend their budgets effectively varies widely. Over the past five years, KOMPAK has been supporting both central 
and local governments to improve the allocation, distribution, and use of regional funds. At the national level, 

2	 The Indonesian financial year equates with the calendar year of January to December.
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this involves technical assistance to improve specific fiscal transfer policies (namely, the Special Allocation Fund 
[DAK], the Regional Incentive Fund [DID], Village Funds [Dana Desa], and the Special Autonomy Fund [Otsus]). At 
the sub-national level, KOMPAK supports local governments to integrate Minimum Services Standards, poverty 
analysis, and performance-based funding models to better use these funds for improving access to, and the 
quality of, basic services. 

To better understand the impact of KOMPAK’s support thus far, KOMPAK conducted a study on ‘District 
Development Outcomes and PFM Tools’ (KOMPAK, forthcoming).3 Preliminary results from the study indicate 
that, over time, there has been an improvement in public financial management performance across KOMPAK-
supported districts compared with peer districts. The study found an increase in budget credibility score between 
the periods of 2013–2015 and 2016–2018. The number of districts with an ‘A’ score (the highest score) increased 
from 13 to 17 districts (out of the 24 districts in the study), with no districts scoring ‘D’ (the lowest score).4

Continuing this progress, in the first half of 2021, KOMPAK increasingly focused on how to drive local government 
performance, particularly through improvements in the monitoring of DAK for health and education and the 
integration of Minimum Services Standards into local plans and budgets. Meanwhile, capacity strengthening 
has remained a strong focus of KOMPAK’s sub-national-level activities on PFM, whereby KOMPAK assists local 
governments to better use the available tools to improve the quality of local plans and budgets. These tools 
include poverty analysis and planning software (known as SEPAKAT), district-level spending analysis, and MSS 
monitoring and evaluation guidance. In addition, in the PFM portfolio, KOMPAK has made significant efforts this 
year to secure local government funding to sustain KOMPAK’s models and approaches beyond the end of the 
program in June 2022. 

PROGRESS AND CHALLENGES

AUD 1.2m
Total program 

expenditure between 
January and June 2021 
(out of AUD 2.5 million 

annual budget)

50%
Expenditure rate 

(expenditure/budget) 
for 2021–2022 Annual 

Work Plan

52%
Of activities in 2021–

2022 Annual Work Plan 
have been completed

5%
Of activities assessed 

as high risk of not 
being completed by 

December 2021

1.1 	 Strengthen provincial and district government capacity to use PFM tools and 
analytics for planning and budgeting (SEPAKAT, Constraint Analysis, MSS)

An important part of KOMPAK’s efforts to improve the PFM capacity of local governments has been to understand 
the challenges that they face. In 2021, KOMPAK completed a study in 15 districts that looked into the local budgets 
and identified nine major constraints to better spending for basic services. MoF and KOMPAK disseminated the 
findings and recommendations to Regional Agencies for Planning and Development (Bappeda) and officials 

3	 The study aimed to: (i) identify the achieved outcomes of KOMPAK-supported districts after five years through socioeconomic and PFM 
indicators; (ii) to compare the progress between KOMPAK and non-KOMPAK-supported districts; and (iii) to analyse/map out strategic roles of 
KOMPAK-supported PFM tools in supporting district governments to achieve better outcomes. 
4	 To analyse the budget reliability, the study uses a Public Expenditure and Financial Accountability (PEFA) framework, measured through the 
aggregate expenditure output. Districts with actual aggregate spending of between 95% and 105% of total budgeted and approved aggregate 
spending in at least two of the last three years receive an ‘A’ score. A higher deviation between actual spending and budget results in a lower 
score.
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from the Office for Management of Regional Revenue, Finance and Assets (BPKAD) from 22 KOMPAK-supported 
districts. The recommendations point to actions and improvements that can be implemented by both central 
and local governments. 

Activities in the first half of 2021 aimed at KOMPAK-supported districts being able to: (i) effectively use poverty 
analysis tools for planning and budgeting; (ii) improve the quality of their budgets and expenditure reporting; 
and, ultimately, (iii) increase their investments in early childhood education and development (ECED) and 
maternal and child health (MCH). This involved making some improvements in the tools themselves, as well as 
raising the capacity of local governments to use them. 

SEPAKAT is a poverty analysis tool for local governments to identify gaps in achieving poverty reduction and 
develop budgets to address these gaps.5 Since 2017, KOMPAK has supported BAPPENAS in rolling out SEPAKAT 
across the regions. At present, in the KOMPAK locations, six provinces and 17 districts are using SEPAKAT. In 
addition, five provinces and 168 districts/municipalities outside of the KOMPAK locations are also using the 
tools. 

As of June 2021, 12 out of 16 KOMPAK-supported districts outside Papua and Papua Barat that use SEPAKAT 
gave a satisfaction rating of 4.2 out of 5. In addition, 86% of district governments increased their use of SEPAKAT 
from 2019–2020 to 2021. During KOMPAK’s mid-year performance review, information was collected on how the 
Regional Agencies for Planning and Development (Bappeda) used SEPAKAT in the first half of 2021:

•	 In Lombok Utara, throughout the development of the mid-term development plan (RPJMD), Bappeda 
used SEPAKAT to identify challenges and opportunities for poverty reduction strategies and to choose 
interventions with higher success potential.

•	 In Bener Meriah, Bappeda used SEPAKAT to generate four data-based poverty reduction program 
planning options.

•	 In Pemalang, Bappeda used SEPAKAT to describe the general district conditions and poverty determinants 
in the most recent Regional Poverty Reduction plan (RPKD). 

•	 In Pacitan, Bappeda used SEPAKAT to develop a poverty programs implementation report (LP2KD) and 
Regional Poverty Reduction programs. 

•	 In Bondowoso, Bappeda used SEPAKAT to analyse poverty distribution and create a poverty map. 

In 2021, KOMPAK has focused on further strengthening the use and institutionalisation of SEPAKAT. Together 
with the World Bank, KOMPAK developed a sustainability strategy for SEPAKAT. BAPPENAS now has a dedicated 
staff to provide technical assistance to local governments and conduct data analysis, data cleaning, and data 
updating. With support from KOMPAK, the SEPAKAT application itself has been updated with data from the 
National Socioeconomic Survey (SUSENAS), Integrated Social Welfare Data (Data Terpadu Kesejahteraan Sosial, 
DTKS), the National Workforce Survey (Sakernas), and village resources data (Podes). A village-level platform 
called SEPAKAT Desa has also been added to the application. 

5	 Integrated Poverty Planning, Budgeting, Analysis and Evaluation System (Sistem Perencanaan, Penganggaran, Analisis dan Evaluasi Kemiskinan 
Terpadu).
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Another critical policy tool to promote performance and quality spending of local governments is the MSS 
for basic services. In 2021, KOMPAK’s technical assistance on MSS has contributed to these national guidelines 
being finalised and issued: 

•	 Guidelines for MSS Integration into Regional Planning and Budgeting Documents.
•	 Guidelines for Monitoring and Evaluation of MSS Implementation.
•	 MoHA Regulation No. 17/2021 on the Guidelines for 2022 Regional Planning (RKPD). 

MoHA Regulation No. 17/2021 marks an important achievement, because it mandates all local governments to 
apply the MSS in developing their annual budgets for FY22. This builds on KOMPAK’s earlier work with MoHA to 
introduce this requirement in the previous MoHA regulation for the 2021 annual budget (MoHA Regulation No. 
40/2020). Prior to this, the use of MSS for developing local plans and budgets was merely a suggestion, and not 
mandated by any government regulation.

At the sub-national level, KOMPAK delivered technical assistance to provincial governments to enable them 
to use these various tools for their annual and medium-term plans and budgets. KOMPAK’s support led to the 
development of critical planning documents in Trenggalek, Pangkep, Pekalongan, North Lombok, and Sumbawa 
Districts, and in Papua and Papua Barat Provinces. Specifically, in Central Java and East Java, KOMPAK, together 
with the National Team for the Acceleration of Poverty Reduction (Tim Nasional Percepatan Penanggulangan 
Kemiskinan, or TNP2K) and MoHA, helped local governments to develop a more evidence-based poverty 
reduction planning document, using the resulting analysis from SEPAKAT on the root causes and proposed 
interventions to accelerate poverty reduction. In relation to MSS, KOMPAK provided specific support and 
mentoring to local governments in Aceh, Central Java, East Java, West Nusa Tenggara (NTB), and South Sulawesi 
to strengthen their ability to plan and budget for MSS, as well as to track and monitor the achievement of MSS. 

As a result of KOMPAK’s technical assistance, the June 2021 KOMPAK village survey showed that 56% of KOMPAK-
supported districts (nine of 16 districts outside Papua and Papua Barat) had increased allocation for MCH and 
ECED from 2020 to 2021. The total budget for MCH increased by 22.4% (from about IDR 59.4 billion in 2020 to 
IDR 72.7 billion in 2021), while for ECED the budget increased by over 434% (from roughly IDR 61.4 billion in 
2020 to just over IDR 266.7 billion in 2021).

1.2 	 Improve the capacity of provincial and district governments to access and 
use central government funding (DAK fisik and non-fisik, and DID) to support 
service delivery and the institutionalisation of KOMPAK models

KOMPAK’s technical assistance in this area of work aimed to support local governments in securing funding for 
the COVID-19 pandemic response, for sustaining KOMPAK models, and more broadly for priority sectors that 
have been the focus of KOMPAK, including health, education, civil registration and vital statistics (CRVS), and 
local economic development (LED). 

KOMPAK’s goal is to improve district governments’ access to, and use of, the Special Allocation Fund (DAK fisik 
and non-fisik), and the Regional Incentive Fund (Dana Insentif Daerah, DID) in two ways. First, KOMPAK helps 
MoF design better allocation formulas and more effective ways to monitor the use of these funds and their 
contribution to better development outcomes. Second, KOMPAK helps provincial and district governments to 
prepare stronger proposals when applying for DAK and DID funding, so that the funds can then be used to 
support the continuation of KOMPAK activities and models. 
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For the COVID-19 pandemic response, in KOMPAK-supported locations, all 24 districts included a COVID-19 
response in their 2021 annual budgets. KOMPAK also successfully advocated to local governments to provide 
funding for KOMPAK’s models, with 79% of district governments in KOMPAK-supported areas allocating funding 
for KOMPAK models, with the total value of about IDR 1.1 billion, nearly 10 times more than KOMPAK’s own 
investment of IDR 105.2 million.6

The Special Allocation Fund (DAK fisik and DAK non-fisik) and the Regional Incentive Fund (DID) are important 
sources for local governments to fund basic services, including health and education. At the national level, 
KOMPAK is helping MoF to find better ways to monitor the use of these funds and to assess whether they have 
contributed to better development outcomes. At the sub-national level, KOMPAK provides technical assistance 
to provincial and district governments, so they can prepare stronger proposals to qualify for funding and then 
make use of this funding to continue KOMPAK’s activities and models. 

Specifically related to DAK fisik, KOMPAK’s technical support led to two important developments in national 
policy. First, based on analysis undertaken by KOMPAK, MoF adopted outcome-level indicators in its DAK 
monitoring and evaluation tools, with an emphasis on education, health, and basic infrastructure (water, 
sanitation, and housing). Second, KOMPAK modelled a methodology on costing DAK health expenditures based 
on rigorous evidence, which can also be applied to other sectors such as education and infrastructure. These 
are critical improvements towards a more results-based approach for allocating and aligning DAK to targeted 
development outcomes. The government now has a standardised methodology and tools for costing and 
planning DAK, and for assessing how spending leads to development outcomes. BAPPENAS and MoF are now 
using this framework to evaluate DAK allocations for 2021 and improve DAK policy for 2022. 

Meanwhile, for DAK non-fisik, KOMPAK disseminated the results of a study that analysed how DAK non-fisik 
Health Operational Assistance (Biaya Operasional Kesehatan, BOK) was used to fill gaps in health services costs. 
This study helped the MoF and MoH to adjust the allocation for DAK non-fisik BOK to be more accurate, based 
on needs and past performance. For the education sector, KOMPAK’s technical assistance resulted in policy 
recommendations for MoF, BAPPENAS, and Ministry of Education and Culture (MoEC) on the feasibility of 
providing direct transfers to ECED centres using of two forms of DAK non-fisik, namely Operational Costs of 
Early Childhood Education (BOP PAUD), and the Operational Costs of Equivalency Education (BOP Kesetaraan). 
These important changes to DAK fisik and DAK non-fisik policies were endorsed through Presidential Regulation 
No. 123/2020 on DAK Fisik Technical Guidelines and the MoH Decree No. 123/2020 on DAK Non-Fisik Technical 
Guidelines, respectively. Both of these regulations are being implemented in FY21.

KOMPAK’s support on costing of DAK fisik and DAK non-fisik for the health sector was selected by DFAT as one of 
five examples of significant policy changes that best showcased Australia’s contribution to the Government of 
Indonesia’s policies, both in responding to COVID-19 priorities, as well as addressing longer-term development 
challenges.

As for DID, KOMPAK supported MoF to conduct an evaluation of FY21 DID indicators following the COVID-19 
pandemic, and make adjustments in these indicators, assessments, and allocations for DID policy in F22. At the 
sub-national level, KOMPAK helped provincial and district governments to prepare better quality proposals for 
DAK fisik in all 24 districts and seven provinces. Moreover, KOMPAK’s technical assistance in Aceh, Central Java, 
East Java, West Nusa Tenggara, and South Sulawesi led to all five provinces obtaining DID funds for FY21, for 
priority needs in education, health, and economic recovery. For example, Bener Meriah, Sumbawa, Pekalongan, 
and Pemalang Districts were allocated funds for ECED, particularly to improve the quality of learning for students 

6	 For FY19, FY20, and FY21.
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and teachers. All districts also supported the digitalisation of education services as a necessary response to 
the pandemic. In Pangkep, DID FY21 funds were allocated to support KOMPAK’s ‘Kelas Perahu’ model in the 
education sector and its mobile health services model called ‘Pulau Sehat, Pulau Bahagia’ in the health sector. 

1.3 	 Strengthen Papua, Papua Barat, and Aceh Provincial and District 
Governments’ capacity to implement Otsus policy

On Special Autonomy (Otonomi Khusus, Otsus) policy, KOMPAK sought opportunities to improve the governance 
and financing of Otsus in Aceh, Papua, and Papua Barat, so that these provinces can achieve better development 
outcomes. This involves analysis and inputs to the regulatory framework at the national level, particularly the 
Special Autonomy Law for Papua. At the local level, KOMPAK works closely with the provincial governments in 
Papua, Papua Barat, and Aceh to improve the management and use of Otsus funding, including for locally-led 
initiatives to reduce poverty.

Building on analysis and advocacy from the previous year, in 2021 KOMPAK continued to advocate to the central 
government for the continuation of Otsus in Papua, considering the significant development gaps in the province. 
KOMPAK developed policy analysis, and costing and funding strategies to inform the GoI’s deliberations on the 
extension of the Otsus Law for Papua. KOMPAK’s analysis was used by senior decision-makers in MoF, MoHA, 
BAPPENAS, and the provincial governments. KOMPAK is well placed to facilitate policy coordination related to 
Otsus in Papua, given its long-running relations with these major stakeholders. Specific support was given to MoF 
in drafting a Government Regulation on Otsus Fund Management. KOMPAK is also helping MoHA to develop 
a communications strategy for Papua and Papua Barat as a means to enhance openness and transparency in 
managing Otsus funds in the two provinces. At the same time, KOMPAK also provided technical assistance to 
BAPPENAS to evaluate the implementation of Presidential Instruction No. 9/2020 on the Acceleration of Papua 
and Papua Barat Development Welfare. 

In Papua Barat Province, KOMPAK assisted the provincial government to propose new nomenclature for 
Otsus-funded activities, which allows the local government to plan and budget for Otsus-specific activities 
based on local needs. With this new nomenclature, the Papua Barat Provincial Government is now able to use 
Otsus funding for a locally-specific social protection program. KOMPAK continues to strengthen the capacity 
of the provincial government, especially Bappeda, in reviewing the implementation of Otsus and designing 
Otsus-specific programs, such as PROSPPEK to improve village development and PERLINSOS to provide social 
assistance to Indigenous Papuans.7 

Meanwhile, for Aceh Province, KOMPAK provided inputs to revise the Master Plan for the Utilisation of Aceh’s 
Otsus Fund 2008–2027, providing options for programs and activities to improve the effectiveness of Otsus 
funding in Aceh for the remaining period from 2022 to 2027. 

1.4 	 Develop and support institutionalisation of performance-based incentive 
funding models for villages to strengthen service delivery

KOMPAK’s work to incentivise performance in delivering basic services extends to village governments. In the 
first half of 2021, KOMPAK continued piloting village performance incentive models in six districts, including 
Bima District (DINDA), Sumbawa (DiDES), Bantaeng (DiDES), Lumajang (DiDES), West Aceh (DIRATA), and 
Bener Meriah (DEPIK). The overall aim is to strengthen the institutional capacities and mechanisms for local 
governments to implement these models, with district-level guidelines that were developed for this purpose. 

7	 PROSPPEK is a grant program to Papua Barat villages to fund community-identified development projects; PERLINSOS is a social protection 
program that targets children under six and elderly people in Papua Barat.
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Documentation of lessons learned has been completed in selected pilot locations. The DINDA pilot in Bima is 
the most advanced and, in July 2021, the Bima District Government was awarded the TOP45 Innovative Public 
Services in the Competition for Innovative Public Services (SINOVIK) based on the success and results of DINDA.8 

KOMPAK’s pilots on village performance incentives have yielded valuable insights and learning for the central 
government, particularly MoF, which has now been applying a performance-based allocation (Alokasi Kinerja) 
to Dana Desa since 2019. This year, KOMPAK supported MoF to finalise the village performance rating guidelines 
and the calculation of village performance allocations for FY22. In developing these guidelines, KOMPAK 
advocates for the adoption of critical aspects of the KOMPAK pilots, such as: (i) determining village performance 
indicators based on district-level targets, and village capacities and authorities; (ii) performance monitoring and 
rating by district and sub-district governments; and (iii) using the results not only to reward high-performing 
villages but also to provide extra support to under-performing villages.

KEY CHALLENGES

While pandemic constraints and remote working are affecting the whole KOMPAK program, there are some 
specific impacts to the PFM portfolio. For example, the Otsus-related work is concentrated in Papua and 
Papua Barat, where there is a strong cultural preference for face-to-face interactions, and information and 
communications technology (ICT) infrastructure is poor. Hence, the virtual technical assistance is relatively 
less acceptable and less effective compared with other regions. This also poses challenges when facilitating 
discussions between central government and provincial governments on sensitive issues such as Otsus. To 
address this, KOMPAK uses hybrid models whenever possible and involves existing local stakeholders such as 
village development facilitators and NGOs/CSOs to help deliver training and technical assistance.

Another challenge has been the reallocation of local government budgets to support the COVID-19 response. 
With shifting priorities and constrained resources, it becomes more difficult for local governments to secure 
funding to implement KOMPAK’s models. This, in turn, impacts on KOMPAK’s efforts to institutionalise and 
sustain these models within the government’s system and budgets. 

Limitations in the availability and quality of budget data remain a critical challenge for KOMPAK’s PFM work. 
Lack of updated data, standard indicators, and methodologies hampers local governments’ capacity to use data 
as a basis for planning, monitoring, and evaluating budgets. In addition, although systems and tools are already 
available, such as the local government information system or SIPD, the awareness and capacities to use them 
vary widely. KOMPAK will continue to address these challenges through SEPAKAT and PFM-related technical 
assistance to MoF, MoHA, and local governments. 

8	 See https://bimakab.go.id/news/265-inovasi-dinda-raih-predikat-terpuji-pada-top-45-kompetisi-inovasi-nasional. 
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CIVIL REGISTRATION AND 
VITAL STATISTICS 

SUMMARY ACHIEVEMENT

As part of KOMPAK’s institutionalisation and replication strategy for civil registration and vital statistics, at the 
national level, the National Secretariat for CRVS is now fully functioning. KOMPAK provided technical assistance 
on the governing system, and human resources management, and also provided inputs for the National 
Secretariat’s work plan. In addition, KOMPAK supported the launch of the National CRVS Strategy Working 
Groups that are comprised of the 14 line ministries and also responsible for overseeing national efforts on CRVS 
acceleration. Together with BAPPENAS and PUSKAPA, KOMPAK disseminated the ‘Study on Strong Institutions, 
Resilient Communities: An Assessment of the Basic Services Governance and Program Outcomes in CRVS, 
Education, and Health in KOMPAK Areas’, which provides the evidence for the working groups and the basis for 
their work plans.

At the sub-national level, KOMPAK continues to advocate and support for further adoption of the village-based 
CRVS facilitators model (LABKD), with 75% of KOMPAK-supported villages now having at least one village CRVS 
facilitator. 

SITUATION ANALYSIS

The availability of accurate, complete, and timely vital statistics data helps policy makers to improve program 
planning and resource allocation, and verify and validate access to services, civil and political rights, and legal 
obligations, and determine policy direction. Therefore, over the past five years, one of KOMPAK’s most important 
areas of activity has been in supporting the GoI in strengthening Indonesia’s CRVS system at all levels, including 
down to the village level, so that legal identity documents and population data can be generated in a timely 
and accurate manner. In the previous National Medium-Term Development Plan (RPJMN) 2015–2019, the goal 
of birth certificate coverage had been 85%, while in the current RPJMN 2020–2024, the GoI now aims to achieve 
universal coverage by 2024. The latest data from SUSENAS shows national birth certificate coverage for all ages 
of 88.1% in 2020. 

An integral and crucial part of KOMPAK’s effort to improve the quality of planning and resource allocations for 
basic services involves having access to accurate population data. In addition, the ownership of legal identity 
has been identified as one of the critical requirements for communities to access basic services and/or social 
assistance.9 More specifically, KOMPAK’s CRVS flagship activity focuses on: (i) reducing disparities in accessing 

9	 Law No. 24/2013 on the revision of Law No. 23/2006 on Civil Registration, article 58 (4).
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legal identity; (ii) simplifying processes to obtain legal identity; (iii) integrating CRVS processes in relevant sectors; 
(iv) clarifying mechanisms to budget for CRVS services; and (v) improving the availability and interoperability of 
population and vital statistics data. 

Despite KOMPAK’s limited scale, KOMPAK-supported districts and villages have shown a consistent improving 
trend in civil registration coverage. Analysis of SUSENAS data shows that all KOMPAK-supported districts outside 
of Papua had more than 80% of coverage for birth certificate ownership for those aged below 18. In addition, 
19 out of 24 KOMPAK-supported districts have registered an increase in birth certificate coverage for under-18 
from 2019 to 2020. 

The COVID-19 pandemic has provided another critical lesson on the importance of having accurate population 
data, as well as the urgency of having interoperability of various data sources across line ministries and levels 
of government. KOMPAK’s work to improve population data – through effective civil registration of vulnerable 
groups and improved interoperability with village and district information systems – has helped to improve the 
targeting and timeliness of village cash transfers (BLT-Dana Desa), one of the main COVID-19 social assistance 
programs.10 It is a critical tool in expanding and improving the accuracy of datasets on vulnerable individuals, 
particularly the Integrated Social Welfare Data (DTKS).

PROGRESS AND CHALLENGES

AUD 1.2m
Total program 

expenditure between 
January and June 2021 
(out of AUD 1.7 million 

annual budget)

69%
Expenditure rate 

(expenditure/budget) 
for revised 2021–2022 

Annual Work Plan

68%
Of activities in 2021–

2022 Annual Work Plan 
have been completed

5%
Of activities assessed 

as high risk of not 
being completed by 

December 2021

2.1 	 Increase coverage, capacity, local financing, and interconnectivity of village 
and kecamatan-based CRVS approaches

After a successful pilot in Aceh in 2018, KOMPAK has worked with local governments to expand CRVS services 
through the use of village CRVS facilitators, paid either by local or village governments using their own budget. 
Village-based civil registry services (Layanan Adminduk Berbasis Kewenangan Desa, LABKD) aim to make 
obtaining civil registration documents quicker, cheaper, and easier than a citizen doing it themselves. These 
facilitators can be staff of the village office or supported by community volunteers. They help villagers to gather 
and organise their supporting documents, process their applications at the district Civil Registry Office, and then 
deliver the issued documents to them. 

KOMPAK continued to increase CRVS coverage in KOMPAK-supported villages in the period to June 2021. 
KOMPAK villages registered an increase in the number of people supported to obtain birth certificates and 
family cards (Figure 7). 

10	See KOMPAK 2020 Annual Report and KOMPAK 2020 Six-Monthly Progress Report.
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FIGURE 7. 	 AVERAGE NUMBER OF PEOPLE SUPPORTED TO OBTAIN CIVIL REGISTRATION DOCUMENTS 
FROM 2020 TO 2021

BOX 1. 	 USING LEGAL IDENTITY DOCUMENTS TO ACCESS EDUCATION SERVICES

Annur Aksal (3) was denied entry to the Early Childhood Education and Development centre (PAUD) as he did 
not have a birth certificate or a Child Identity Card (Kartu Identitas Anak, KIA). 

‘We only accept children who have a birth certificate and KIA, as we need the data for the Education Master Data 
(Dapodik) of the Ministry of Education,’ explained Yuli Suryani, a teacher from the PAUD Gesit Insani in Muer 
Village, West Nusa Tenggara. 

As of 2017, less than 50% of children aged 0–18 years in Muer Village had birth certificates. According to the Muer 
Village Civil Registration Working Group, people are reluctant to register to obtain legal identity documents, as 
the distance between their village and the district capital is quite far. In addition, villagers often fail to fully 
understanding the importance of legal identity documents.

Previously, registration for legal identity documents could only be done at the District Population and Civil 
Registration Office (Dinas Dukcapil). From Muer Village, villagers faced a two-hour return trip at a cost of IDR 
120,000. While obtaining the legal identity document is free of charge, the cost of transportation and investment 
in time was prohibitive for many.

‘Lots of children in Muer Village were unable to attend PAUD or other education programs, so [we] have now 
started to assist residents to obtain birth certificates and KIA for their children,’ explained Yuli. 

In response, KOMPAK assisted the Sumbawa District Government to issue a District Regulation on Acceleration of 
Birth Certificate Ownership through Education, Health, Integrated Service System, and Villages/Urban Villages. 

KOMPAK, together with Dinas Dukcapil, facilitated training for Village Registration Officers (PPKD), and the 
Village Civil Registration Working Group (Pokja Adminduk) on the requirements and mechanisms for managing 
population documents, as well as the importance of population documents for the community.

As a result of these changes, the Village Civil Registration Working Group facilitates the issuance of birth 
certificates and KIA registration for all PAUD students, ensuring that parents do not need to travel to a central 
office to obtain the documents. The new system also ensures that parents have a complete set of legal identity 
documents. 
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TABLE 4. 	 DISTRIBUTION OF CIVIL REGISTRATION SERVICES IN KOMPAK-SUPPORTED LOCATIONS IN 2021

Civil registration services facilitated by village governments in KOMPAK-supported locations 

Province

Birth certificates issued Family cards issued 
Total

Village with PWD 
assisted on CRVS

Average 
per village Total Average 

per village Total #

Aceh 10 1011 10 976 21

Central Java 45 1484 67 2226 8

East Java 36 3448 97 9236 40

West Nusa Tenggara 63 6281 84 8365 32

Papua 10 82 27 216 2

Papua Barat 107 854 2 13 2

South Sulawesi 35 592 50 851 10

TOTAL 38 13752 61 21883 115

Data source: KOMPAK Survey June 2021

There were 75% of KOMPAK-supported villages provided with civil registration services at the village level 
(LABKD model), using dedicated village facilitators or village officials.

FIGURE 8. 	 TREND OF CRVS FACILITATORS OR VILLAGE OFFICIALS WHO PROVIDED CRVS SERVICES IN 
KOMPAK-SUPPORTED LOCATIONS FROM 2019 TO 2021

TABLE 5. 	 DISTRIBUTION OF CIVIL REGISTRATION SERVICES AT THE VILLAGE LEVEL IN KOMPAK-
SUPPORTED LOCATIONS IN 2021

Who provides civil registration services at village levels (n=483)

Type of crvs facilitator Aceh Central 
Java

East 
Java NTB South 

Sulawesi
Papua 
Barat Papua Grand 

Total

Village CRVS facilitator 77% 15% 3% 12% 24% 10% 14% 24%

Village official appointed as CRVS 
facilitators 23% 85% 97% 86% 76% 1% 51%

CRVS services are provided outside 
the village 2% 89% 86% 25%

CRVS Facilitator in KOMPAK Supported Villages

2021

2020

2019

75%

73%

70%
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KOMPAK has continued to push for the replication and expansion of village-based CRVS services (LABKD) across 
most of its provinces. By the end of June 2021, a total of 16 districts had replicated the LABKD approach, and 44% 
of villages in 24 districts had replicated the model as well. For non-KOMPAK-supported districts, 10 districts had 
replicated or expressed an interest in replicating the KOMPAK model in this reporting period, namely Central 
Aceh, Gayo Lues, East Aceh, Barru, Maros, Wajo, Dompu, West Lombok, Central Lombok, and West Sumbawa.

Regulations and guidelines: 

•	 In Aceh, a regulation for LABKD replication was enacted at the provincial level through Governor Decree 
No. 58/2020 on Village-based CRVS Services. This regulation was socialised to all districts and municipalities 
across Aceh. The program provided five sets of guidelines to streamline the efforts for village-based 
CRVS services (LABKD) adoption across Aceh, including: (i) technical guidelines for village-based CRVS 
facilitator (Petugas Registrasi Gampong, PRG) formulation; (ii) monitoring and evaluation guidelines for 
PRG; (iii) training-of-trainer guidelines for PRG; (iv) facilitation guidelines for CRVS services for PRG; and (v) 
a pocketbook containing essential information for day-to-day tasks of PRG. 

•	 In South Sulawesi, following the dissemination of LABKD at the provincial level in December 2020, 
the provincial government agreed to adopt various LABKD materials for use by non-KOMPAK districts, 
including: (i) technical guidelines on LABKD; (ii) a pocketbook for CRVS facilitators (Koordukcapil); (iii) 
standard operating procedures (SOP) for LABKD; and (iv) training materials for LABKD.

•	 In Papua and Papua Barat, Central Java, East Java, and West Nusa Tenggara the replication was done at 
the district level. Districts that have issued regulations are Nabire, Sorong, Jayapura, South Manokwari, 
Brebes, Pekalongan, Pacitan, Bondowoso, Lumajang, East Lombok, and North Lombok. 

Capacity support: KOMPAK supported training of village CRVS facilitators, as well as training-of-trainers for 
provincial and district officials. 

•	 At the provincial level, KOMPAK and PUSKAPA-trained provincial trainers in South Sulawesi (15 officials 
from the Provincial DMD, Dukcapil and Bappeda) and NTB (11 officials from the Provincial DPMD Dukcapil 
and Bappeda). 

•	 At the district level, training of master trainers was conducted in South Manokwari, Jayapura, Bima, 
Sumbawa, East Lombok, North Lombok, West Lombok, Central Lombok, West Sumbawa, and Dompu. 

2.2 	Strengthen cross-sectoral collaboration, particularly with service units (e.g. 
clinics, hospitals, schools) to accelerate CRVS coverage

The National Secretariat for CRVS is now fully functioning. This achievement comes from continuous KOMPAK 
support following the issuance of Presidential Regulation No. 62/2019 on the National Strategy for Acceleration 
of Civil Registration for Development of Vital Statistics (Strategi Nasional Percepatan Administrasi Kependudukan 
untuk Pengembangan Statistik Hayati, Stranas APKSH). The main objectives of this National Strategy are to: (i) 
accelerate continuous, universal, and inclusive population registration, civil registration, and the development 
of vital statistics; (ii) realise complete and up-to-date population document ownership for all residents and 
Indonesian citizens abroad; and (iii) provide accurate, comprehensive, and timely vital statistics. 



29KOMPAK Progress Report: January to June 2021

Civil Registration and Vital Statistics

During the reporting period, the program provided technical assistance to equip the National Secretariat with 
its governing system, and human resources management. It also provided inputs in the development of a work 
plan and support for the launch of the National CRVS Strategy Working Group, with the issuance of a Decree 
of the Minister of National Development Planning concerning the Establishment of the National CRVS Strategy 
Working Group in June 2021. This event marked the culmination of 2.5 years of work, and showed stronger 
commitment from various ministries to achieve the National Strategy’s targets, while also becoming vehicles 
for the further institutionalisation and replication of proven KOMPAK models in the CRVS portfolio. The National 
Secretariat will also support the GoI to consolidate efforts across 14 line ministries to achieve the SDG target 
16.9 to provide legal identity for all people, including birth registration, by 2030. A Presidential Regulation also 
supports the GoI’s commitment to meet the universal civil registration target set out in the Regional Action 
Framework and Regional Strategy Plan 2015–2024.

At the sub-national level, KOMPAK continues to provide support to districts and sub-districts to strengthen the 
role of sub-districts to support service units, village governments, and the district government, to accelerate 
civil registration and referral services, particularly for newborns, mothers, and children. As of mid-2021, 51% 
of sub-districts (with Disdukcapil support) had provided outreach services to service units (health facilities and 
schools) over the past six months (Figure 9). 

FIGURE 9. 	 PERCENTAGE OF SUB-DISTRICT COORDINATED OUTREACH SERVICES TO SERVICE UNITS FROM 
2019 TO 2021

Given the importance of interoperability across data systems, as evidenced in the implementation of BLT-Dana 
Desa during the COVID-19 pandemic, KOMPAK also supported using village information systems (SID) for 
targeting CRVS services to the poor and vulnerable. By mid-2021, 336 out of 484 KOMPAK-supported villages 
reported using data from SID to support civil registration outreach services (this is an increase from 271 villages 
in 2020). KOMPAK is continuing to test and identify ways to link SID with SIAK to improve CRVS outreach and 
services in KOMPAK-supported areas such as Bondowoso, Bantaeng, and Pacitan. More information on this can 
be found in the SID section of this report.

2.3 	Develop and incorporate policy recommendations to strengthen CRVS 
services for vulnerable groups, including for minorities, people with 
disabilities, and people affected by emergencies

Dissemination of the findings of a study on Population Administration and Basic Services. This study 
was conducted by BAPPENAS, with support from KOMPAK and PUSKAPA, and disseminated in June 2021. The 
study identified challenges, opportunities, and obstacles that need to be addressed to increase the ownership 
of population documents. It identified progress already made by the GoI and work remaining to be done to 
produce inclusive CRVS services and accurate vital statistics. The findings of the study are expected to serve 
as a point of reference for the GoI in realising its National CRVS Strategy. Going forward, the findings are also 
expected to provide further inputs into a joint program of the National CRVS Strategy Working Group, local 
governments, and CSOs. 

# of sub-districts (with Disdukcapil support) coordinated outreach service to service units (n=41)
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Publication of a policy note on data utilisation and data interconnectivity for the interoperability and 
sharing of best practices on data utilisation and data interconnectivity in KOMPAK priority areas. KOMPAK 
mapped seven areas that initiated population data-sharing mechanisms on the progress of vital statistics data, 
including: (i) Pacitan (SIKAB); (ii) Bantaeng (SIADEK); (iii) Bondowoso (SAID); (iv) Pekalongan (KAJEN Satu Data); 
(v) Papua Barat (SAIK); (vi) Papua (SIO Papua); and (vii) Pekalongan (KUDU Sekolah). 

Availability of draft guidelines to identify vulnerable groups to support CRVS services outreach for 
vulnerable individuals, including during the pandemic and in the post-COVID-19 recovery phase. As a 
follow-up of the study on vulnerability in CRVS, these draft guidelines aim to serve as a practical tool to enable 
the universal, inclusive, and continuous provision of CRVS services for vulnerable groups. The study has also 
collected best practices to reach vulnerable groups from local governments and CSOs. The study mapped 12 
categories of vulnerable groups, where vulnerability is structured into three layers, including: (i) vulnerability 
due to limited access; (ii) vulnerability due to unresponsive systems and services; and (iii) vulnerability due to 
identity discrimination. 

KEY CHALLENGES

Implementation challenges, especially on monitoring and evaluation, are affecting the institutionalisation of the 
LABKD model. KOMPAK has begun to support the government to establish monitoring and reporting systems 
for LABKD, to ensure the accountability of village governments – the model’s resource provider – and to assess 
the effectiveness of village-based CRVS facilitators’ performance. Piloting of monitoring and reporting systems 
is ongoing in Aceh, West Nusa Tenggara, South Sulawesi, and Central Java. This will provide the evidence needed 
to support further replication of the LABKD model outside KOMPAK-supported areas.
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SUMMARY ACHIEVEMENT

To support the institutionalisation of KOMPAK’s key models for kecamatan and village strengthening, KOMPAK 
supported MoHA in the drafting of a regulation to guide the strengthening of village government capacity in 
a more integrated way. The MoHA Regulation on the Guidelines for the Implementation of Integrated Village 
Apparatus Capacity Improvement (Integrated PKAD) will become the legal umbrella for the subsequent 
implementation of Integrated PKAD across the regions. A key focus here is strengthening the role of sub-
districts (kecamatan) through KOMPAK’s Village Governance Facilitator (PTPD) model. In addition, training-of-
trainers (ToT) and village council (BPD) training modules have been prepared by KOMPAK in partnership with the 
Directorate General of Village Government Affairs (in MoHA). At the sub-national level, KOMPAK has advocated 
for district governments to issue regional regulations on the establishment of PTPD in all sub-districts within a 
district, and to provide a budget from APBD to support their implementation. 

SITUATION ANALYSIS

Today, one of the most important fiscal instruments in Indonesia is the village budget (anggaran desa, commonly 
known as Dana Desa). This has revolutionised the flow of funds to all of Indonesia’s more than 75,000 villages, 
resulting in a fourfold increase in annual village budgets in the past seven years, from roughly IDR 356 million 
per village (about AUD 35,600) in 2014, to about IDR 1,518 million (about AUD 151,000) today.

Not surprisingly, this has also changed the spending patterns of village governments. In an analysis of village 
spending undertaken by KOMPAK in collaboration with the World Bank on expenditures since 2016, it was 
found that while spending for general government, public works, and land use planning (including housing and 
settlements) still dominates, the budget allocations for basic services such as education, health, and LED have 
been steadily increasing. For example, total village expenditure on health has more than doubled since 2015, 
from just 2.5% to 5.5% currently. Likewise, education spending has increased from 1.7% in 2015 to 3.6% today. 

Due to the COVID-19 pandemic, the increase in allocations for education and health stagnated in FY20. Village 
spending for education fell to 2.4% (of total village spending) from 3.6% (in FY19). Meanwhile, the allocation of 
village outlays for health decreased to 5% from 5.5% (in FY19). Spending on cash transfers (BLT-Dana Desa) put 
additional pressure on village budgets, requiring villages to make adjustments to their budgets.
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FIGURE 10.	 VILLAGE EXPENDITURE BY FUNCTION AS A PERCENTAGE OF TOTAL EXPENDITURE IN KOMPAK-
SUPPORTED VILLAGES

Village governments use their budgets to fund health, education, social protection, and economic recovery 
programs, among others. The challenge that many village governments face is that they are overburdened 
with increasing budgets and sets of responsibilities, limited staff capacity, complicated or inadequate planning 
and budgeting systems, and multiple ministries and regional governments issuing guidance. These issues 
have all been exacerbated by the COVID-19 pandemic, with the Ministry of Villages issuing a decree to enable 
village governments to use village funds for cash assistance, particularly BLT-Dana Desa, cash-for-work, health 
promotion, and pandemic control measures.

KOMPAK is well placed to support village governments to cope with these demands, and it has been able 
to leverage its existing work on kecamatan and village strengthening (KVS) to assist village governments to 
better respond to the COVID-19 pandemic. KOMPAK has adapted its Village Governance Facilitator (PTPD) 
model – where the sub-district provides technical support to villages – to support village governments with 
budgeting, planning, and implementing their various pandemic responses. The aim of KOMPAK in supporting 
village governments throughout the pandemic is to increase the funding available for the COVID-19 response 
and ensure that this funding is better targeted to support vulnerable groups, which have fared worst in the 
pandemic.

Throughout 2021, KOMPAK’s focus is also to institutionalise and replicate the PTPD model, together with 
the Village Apparatus Independent Learning (PbMAD) model. These models are key components of MoHA’s 
Integrated Village Apparatus Capacity Improvement (Integrated PKAD) plan. KOMPAK also continues to support 
strengthening of the role of sub-districts in coordinating basic services planning and provision between service 
units and villages. With the national roll-out of the Institutional Strengthening for Improved Village Service 
Delivery Program (P3PD), together with its collaboration with the World Bank and the GoI, KOMPAK has an 
opportunity to scale up its KVS models and apply the lessons learned from the model pilots.
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PROGRESS AND CHALLENGES
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3.1 	 Increase coverage and support the institutionalisation of sub-district and 
village governance models (PTPD and PbMAD)

Coverage

Under the KVS Flagship, KOMPAK has been striving for sub-districts to play a lead role in providing technical 
support to villages and in coordinating basic services, particularly health, education, and civil registration. Sub-
districts have no formal annual plans, program budgets, or legal authority to oversee basic services, unless this 
mandate is delegated through a district government decree, limiting the leadership role that they can play in 
coordinating villages and service delivery units. A key component of KOMPAK’s KVS strategy has been establishing 
two important models, namely the Village Governance Facilitator (Pembina Teknis Pemerintahan Desa, PTPD) 
model and the Village Apparatus Independent Learning (Pembelajaran Mandiri Aparatur Desa, PbMAD) model. 
These two models are based in the sub-districts and are part of the National Strategy on Strengthening the 
Capacity of Local Governments (Peningkatan Kapasitas Aparat Desa Terpadu, Integrated PKAD), issued by MoHA. 

As of June 2021, all KOMPAK-supported sub-districts outside of Papua and Papua Barat (25 sub-districts) had 
implemented PTPD, while only one sub-district was yet to implement PbMAD. A total of 206 PTPD facilitators 
work in these 25 sub-districts, 23% of whom are women. The sub-districts reported they had provided facilitation 
for village government on various topics, with village planning and budgeting, coordination and planning for 
the COVID-19 response, and BLT-Dana Desa implementation/targeting as some of the key topics discussed 
(Figure 11). 

FIGURE 11.	 PERCENTAGE OF FACILITATION BY SUB-DISTRICTS/PTPD TO VILLAGES
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A study entitled ‘The Role of the Sub-district in Strengthening Village Government through the PTPD Model’ 
(hereafter referred to as ‘the PTPD review’ [KOMPAK, forthcoming]), found that PTPDs in KOMPAK-supported 
locations received additional technical guidance (bimtek) or training material/modules on gender equality and 
social inclusion, on learning facilitation at the village level, and on basic services and village budget schools 
(Sekar Desa for BPDs). Meanwhile, PTPDs in non-KOMPAK study locations did not receive additional bimtek aside 
from the main PTPD training. 

The KOMPAK-supported bimtek enriched the capacity of PTPDs to ensure that good governance occurs in villages. 
For example, they ensure the RPJM Desa is developed based on the Musrenbang Desa, the RKP Desa is developed 
by village governments and not by ‘consultants’, and 
non-infrastructure budget for basic services (health 
and education) is allocated, as well as affirmative 
budget for women’s groups. As a result, sub-districts 
have increased their intensity and role in facilitating 
village planning, monitoring, and providing advice 
and technical guidance to village governments. The 
PTPD review shows that PTPDs in research locations 
are more focused on assisting with administrative 
issues in village planning and budgeting to ensure 
that reports are completed on time. The facilitators 
themselves believe that the model has increased 
their confidence in exercising their roles in binwas 
desa. 

At the village level, 83% of all KOMPAK-supported 
villages claimed they had received technical support 
from their sub-districts in the past six months. When 
asked to rate the usefulness of this support, village 
governments gave an average score of 4.5 (out of 
maximum 5), with the highest score given for support 
in village planning and budgeting (4.7). 

FIGURE 13.	 DISTRIBUTION OF SERVICES PROVIDED BY THE SUB-DISTRICTS/PTPD IN 2021
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The formal appointment of facilitators as PTPDs boosts their confidence. Meanwhile, village governments 
valued the PTPDs’ facilitation to understand different regulations, especially during the COVID-19 pandemic. 
Village governments requested sub-districts to disseminate and clarify COVID-19 social assistance programs 
from different ministries, not only for themselves, but also to reduce scepticism among their communities. 

For the PbMAD model, 81% of villages outside Papua and Papua Barat (280 out of 347 villages) reported having 
implemented the independent learning model, mostly through face-to-face learning with sub-district facilitators 
(including PTPD facilitators). Topics covered varied, with the two most popular topics being village financial 
management and village planning and budgeting. 
This independent learning model provided a more 
user-friendly environment for the village apparatus 
to raise questions. The PTPD review (KOMPAK, 
forthcoming) found that in the three out of five sub-
districts, PbMAD activities took place where the PTPD 
model had already been implemented, but then was 
later discontinued. This may be a result of limited 
understanding and capacity of PTPD facilitators in 
facilitating the PbMAD process. 

TABLE 6. 	 DISTRIBUTION OF KOMPAK-SUPPORTED VILLAGES IMPLEMENTING PBMAD IN 2021
Number of KOMPAK villages implemented PbMAD/self-learning materials with support from sub-district (n=346)

Province District # of Village # of Village 
Implemented

Method

Face to Face 
Facilitation

Virtual 
Facilitation

Without 
Facilitation

Aceh West Aceh 27 16 14 1 1

Bener Meriah 35 28 30 2

Bireuen 38 17 17 1

Central Java Brebes 12 7 8 4 3

Pekalongan 9 5 4 3 5

Pemalang 11 12 11 11

East Java Bondowoso 28 28 28 13 27

Lumajang 20 16 15 5 2

Pacitan 27 27 26 4 10

Trenggalek 20 18 14 3 11

NTB Bima 29 28 26

East Lombok 40 40 40 1 40

North Lombok 13 13 12 4 5

Sumbawa 20 17 15 15

South Sulawesi Bantaeng 10 5 7 2 1

Pangkajene 
and Island

7 3 1 2

Grand Total 346 280 268 45 131

Note: Village may have more than one method

% villages implemented PbMAD

2021

2020

81%

55%

FIGURE 14.	 PERCENTAGE OF VILLAGES 
IMPLEMENTING PBMAD FROM 
2019 TO 2021
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Institutionalisation

Since 2020, KOMPAK has supported MoHA and the World Bank to institutionalise the PTPD and PbMAD models 
through the Institutional Strengthening for Improved Village Service Delivery Program (Program Penguatan 
Pemerintahan dan Pembangunan Desa, P3PD) – a USD  300 million project to develop village government 
capacity in 350 of Indonesia’s 416 districts. KOMPAK is hoping to leverage P3PD, together with MoHA regulations, 
to institutionalise its KVS activities at the national level. The KOMPAK team also provided capacity building and 
knowledge transfer to the P3PD secretariat team, which will take over as the technical implementation team in 
June 2022.

In addition to P3PD, in the period to June 2021, at the national level KOMPAK supported MoHA to draft regulations 
and guidance for the implementation of Integrated PKAD, a major achievement in attempts to institutionalise 
the PTPD and PbMAD models. KOMPAK provided technical support in drafting the MoHA Regulation on Capacity 
Building for Integrated PKAD and in finalising the MoHA Regulation on the Guidelines for the Implementation 
of Integrated PKAD. These guidelines will become the legal umbrella for the subsequent implementation of 
Integrated PKAD across the regions, particularly regarding the role of sub-districts through the PTPD model. 
Training-of-trainers and village council (Badan Permusyawaratan Desa, BPD) training modules were also 
prepared by KOMPAK in partnership with the MoHA Directorate General of Village Government Affairs and 
finalised in June 2021. To strengthen the implementation of the Integrated PKAD, KOMPAK also supported the 
drafting of the Village Financial Management Operational Technical Guidelines, crucial for villages governments 
to ensure good governance and sound financial administration.

At the sub-national level, KOMPAK advocated district governments to issue regional regulations on the 
establishment of PTPD in all sub-districts within a district, and to provide budget from APBD to support 
implementation. As of June 2021, nearly all KOMPAK-supported districts (23 out of 24) had regulations that 
delegate authority from the district to sub-districts, and 67% (16 out of 24) had allocated budget for their 
implementation. For Integrated PKAD, from all of the KOMPAK-supported districts outside of Papua and Papua 
Barat (16 districts), 12 had reported issuing the relevant regulation, while nine had also budgeted for the 
implementation. 

Activities to increase the scope and institutionalisation of the PTPD and PbMAD models at the sub-national level 
were also conducted outside KOMPAK locations, for example in Gayo Luwes (Aceh), Sumenep (East Java), and 
West Lombok (NTB).

FIGURE 15. 	PERCENTAGE OF SUB-DISTRICTS IN KOMPAK-SUPPORTED DISTRICTS IMPLEMENTING THE 
PTPD MODEL FROM 2019 TO 2021

Sub-districts in KOMPAK districts implementing PTPD model (347 sub-districts)

2021

2020

2019

91%

61%

42%
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FIGURE 16. 	DISTRIBUTION OF SUB-DISTRICTS IN KOMPAK-SUPPORTED DISTRICTS IMPLEMENTING THE 
PTPD MODEL IN 2021

The establishment of the PTPD and PbMAD models outside KOMPAK sub-districts was followed up with training 
and mentoring activities.

For Papua and Papua Barat, the KVS approach is piloted through the Distrik Membangun, Membangun Distrik 
(DMMD) model. Institutionalisation of the DMMD model is currently being conducted through KOMPAK's 
collaboration with the Training Planning Centre (Pusbindiklatren) at BAPPENAS and the Directorate General of 
Regional Administration Development (in MoHA). Training was given in 13 sub-districts in Jayapura District, 
Papua. Through this training, a sub-district master plan was compiled for a five-year period, which focused 
on sub-districts as the centres for basic services, community empowerment, data centres, information and 
knowledge, centres for innovation and entrepreneurship, centres for natural resources and environmental 
management, and centres for district/city economic growth. This support will lead to the replication of the 
DMMD model across all districts in Papua and Papua Barat. Once the DMMD trial in Jayapura District is complete, 
this should accelerate development of Papua and Papua Barat in accordance with Presidential Instruction No. 
9/2020 regarding the Acceleration of Welfare Development in the Papua and Papua Barat Provinces. Through 
this presidential instruction, MoHA is mandated to implement the DMMD model in both provinces. 

3.2 	Strengthen sub-district coordinating and mentoring roles in supporting 
service delivery to villages

The main role of the PTPD model is to facilitate village governance processes as stipulated in the Village 
Law. Actively taking part in vertical and horizonal coordination is thus part of the facilitator’s role.11 Vertical 
coordination is done with villages, Technical Service Units (Unit Pelayanan Teknis, UPT) and the district apparatus, 
while horizontal coordination is done through meetings at the sub-district level (rakorcam), which are usually 
held once a month. The PTPD review found that these coordination activities have increased significantly. The 
sub-district cross-sector meeting forum has increasingly become a common event for the UPT to push for village 
funding of sectoral issues. PTPD also encourages village governments to allocate budget for activities related to 
education and health in this forum. 

11	 See the PTPD Technical Guidelines, as summarised in the PTPD review (KOMPAK, forthcoming).

(n=347)

West Aceh
Bantaeng

Bima
Bireuen

Bondowoso
East Lombok

North Lombok
Pacitan

Pekalongan
Pemalang
Sumbawa

Trenggalek
Lumajang

Pangkajene and island
Bener Meriah

Brebes

100%

100%

100%

100%

100%

100%

100%

100%

100%
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As of June 2021, in terms of coordinating joint 
planning with villages and UPT to improve services 
in health, education, and CRVS, only five sub-districts 
reported that they had not done either of the joint 
planning. Of the 36 sub-districts that conducted 
joint planning, 76% already had an action plan or 
follow-up document to implement the joint planning 
results. 

For the institutionalisation and replication of sub-
district strengthening in the context of coordinating 
the fulfilment of basic services, at the national level, 
KOMPAK supported the design of the National Program 
for Sub-district Strengthening for the Fulfilment of MSS, 
in collaboration with BAPPENAS and the Directorate 
General BAK (Bina Administrasi Kewilayahan or Regional 
Administration) in MoHA. As part of this program, 
KOMPAK provided technical support to draft the 
General Guidelines for Strengthening Sub-districts for 
MSS Compliance (PK-SPM). As at June 2021, the final 
draft of the General Guidelines had been completed, 
while the Implementing Guidelines are still being 
prepared. Success will depend on the national roll-
out of the delegation of authority (from districts) and 
performance evaluations to sub-districts.

At the sub-national level, sub-district strengthening 
activities to coordinate basic service fulfilment in 
villages were undertaken by strengthening cross-
sectoral thematic coordination meetings that support 

services by both sub-districts and villages. This activity aimed to develop thematic cross-sector meeting 
guidelines, which have proven useful in several locations, and then to pilot the guidelines in KOMPAK-supported 
sub-districts. The pilot of the Thematic Coordination Meeting Guidelines was run in early 2021, following a 
delay in 2020 due to the COVID-19 pandemic. Another interesting lesson learned for joint planning between 
villages and service units was also found in South Sulawesi, where in North Liukang Tupabbiring Sub-district, 
Pangkep District, South Sulawesi, the Sabutung Health Centre collaborated with the villages in the sub-district 
to implement the Happy Island Healthy Boat (Perahu Sehat Pulau Bahagia, PSPB) program to bring mobile public 
health services closer to those living on the islands.

In the KVS activities in both Papua and Papua Barat, KOMPAK has tried to promote the role of sub-districts in 
facilitating synergies between the villages and service units and village monitoring. Underpinning these efforts 
is the need to strengthen village data as the basis of all planning and budgeting. In Papua, through the DMMD 
model, KOMPAK also instituted a synergy model for village planning and data collection by integrating the Village 
Planning and Data Collection System (Sistem Informasi dan Administrasi Kampung, SAIK++) into SIO/SIMFOI, the 
existing Village Information System in Jayapura District. Meanwhile, in Papua Barat, KOMPAK is supporting the 
provincial government to design a regional program called PROSPPEK that integrates village administration and 
information systems (SAIK++) with other village capacity strengthening activities. KOMPAK provided support 
for the program design process, implementation plans, and capacity building to local governments.

Trend of joint planning with villages and service 
providers (n=41)

2021

2020

85%

83%

FIGURE 17. 	PERCENTAGE OF JOINT PLANNING 
WITH VILLAGES AND SERVICE 
PROVIDERS

FIGURE 18. 	FREQUENCY OF SUB-DISTRICTS 
FACILITATING COORDINATION 
MEETINGS IN 2021

Frequency of sub-districts facilitating 
coordination meeting with villages and 
service unit (n=41)

44%

12%

39%

5%

More than 6 times in a year Less than 6 times in a year
2-6 times in a year Never
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3.3 	Strengthen village capacity in inclusive planning and budgeting for service 
delivery

Activities to strengthen inclusive village planning and budgeting capacity to support the fulfilment of basic 
service delivery in villages were also supported by KOMPAK. Previously this has meant support in drafting 
and revising local regulations on village development planning to better focus on participatory and inclusive 
planning, and drafting inclusive deliberation guidelines at every level. In the period to June 2021, KOMPAK 
supported the revision of the Head of District Regulations and Guidelines for Inclusive Musyawarah Deliberation 
at the national level – in MoHA Regulation No.114/2014 and Ministry of Villages (MoV) Regulation No.21/2020 – 
and regionally in Bima and Sumbawa in NTB. 

Other activities to strengthen village capacity in inclusive planning relate to the Social Accountability Flagship, 
specifically to institutionalise community aspirations management by the village councils (BPDs), including the 
aspirations of women and people with disabilities. These activities included supporting the Ministry of Villages, 
in collaboration with the Ministry of Women’s Empowerment and Child Protection, to develop guidelines for 
mother-friendly and child-friendly villages. As at June 2021, these guidelines were being finalised. In Trenggalek, 
East Java, the approach to inclusive development is through the Sepeda Keren (Sekolah Perempuan Disabilitas 
Anak dan Kelompok Rentan Lainnya) model, which is a capacity development training program for women, 
people with disabilities, children and other vulnerable groups, while in Aceh, there is a Special Meeting for 
Women, called the Council of Women’s Action Program (Musyawarah Rencana Aksi Kaum, or Musrena). 

3.4 	Support joint planning and collaboration between districts, sub-districts, 
villages and service units (e.g. clinics, schools) in delivering services 
(LANDASAN)

KOMPAK helped to institutionalise joint planning and collaboration between districts, sub-districts, villages, and 
service units, to deliver basic services (the LANDASAN model) in Jayapura, Papua, by strengthening the DMMD 
model. LANDASAN aims to ensure that villages and districts have accurate population, social, and economic 
data on their communities, so that the data can help determine village planning and budgeting priorities. The 
LANDASAN model focuses on the integration of planning and data collection for SAIK++/SIO Papua. KOMPAK 
provided support to regional governments to prepare regional regulations (Perda) for district strengthening. 
Planning synergies were institutionalised by strengthening the role of district facilitation and cross-sectoral 
collaboration. 

The LANDASAN model promotes synergy of services and/or development planning between sectors and 
villages. In addition to synergies in planning programs and activities, sub-districts also carry out monitoring and 
supervision of villages in a more focused manner, especially on issues that have been agreed upon in thematic 
coordination meetings at the sub-district level.

FIGURE 19. 	PLANNING SYNERGIES IN PAPUA AND PAPUA BARAT, JANUARY TO JUNE 2021
(n=139)

Yes No

2021

2020

2019

35%

24%

31%

65%

76%

69%
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In the first semester of 2021, 31% of village governments conducted joint planning meetings with service units 
in Papua and Papua Barat (for the education and health sectors, but not with CRVS). There were 654 participants 
(22% female) for joint planning training from 43 villages in Papua and Papua Barat.

Guidelines for joint planning activities between village governments, elementary schools (sekolah dasar, SD) 
and community health centres (Puskesmas), were first prepared and tested in six pilot villages in 2020, with each 
village completing annual and long-term plans for their Puskesmas and SD. For Puskesmas planning, this required 
a Proposed Activity Plan (Rencana Usulan Kegiatan, RUK). The RUK were integrated with village and SD planning, 
and resulted in the completion of planning programs for four of the pilot Puskesmas. For SD planning, School 
Work Plans (Rencana Kerja Sekolah, RKS) and Annual Work Plans (Rencana Kerja Tahunan, RKT) were integrated 
with village and Puskesmas planning, and resulted in SD completing planning programs in five pilot locations. 
In the period to June 2021, 12 pilot village governments carried out joint planning and produced annual and 
long-term plans in line with the planning of their Puskesmas and SD. Likewise, service units (SD and Puskesmas) 
in these 12 pilot villages also had planning documents that were in line with village government planning. 

Key challenges 

First, changing policies and priorities of government partners adversely affected the process of institutionalisation 
and replication. For example, completion of the MoHA Regulation on Procedures for Delegating Part of the 
Head of District's Authority to the Sub-district/Head of the Sub-district was delayed while awaiting derivative 
regulations from the Omnibus Law No. 11/2020 on Job Creation. 

Second, changing or rotating officials was a continuous challenge, especially when newly-appointed officials 
did not receive socialisation or training to bring them up to speed. The PTPD review found that training was not 
always given to newly-appointed sub-district staff who are part of the PTPD team, due to reasons such as limited 
budget or unclear authority over who should provide the training. Changes in leadership (sub-district in this 
case) also affecting the continuation of the PbMAD model, for example in Pekalongan, Central Java. Changes 
in leadership and officials also had an impact on policy substance. For example, due to changes in officials in 
MoHA Directorate General for Village Government (Ditjen Bina Pemdes), the Integrated PKAD Implementation 
Guidelines experienced significant adjustments during back-and-forth discussions. 

KECAMATAN AND VILLAGE STRENGTHENING
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VILLAGE INFORMATION 
SYSTEMS 

SUMMARY ACHIEVEMENT

At the national level, KOMPAK is leveraging the lessons learned from its Village Information System (Sistem 
Informasi Desa, SID) pilots to inform a new BAPPENAS-led initiative on Digital Village Monography (Digitalisasi 
Monografi Desa/Kelurahan or DMD/K). KOMPAK sees that DMD/K could be significant as a potential means to 
institutionalise learning from KOMPAK’s SID pilot on a broader scale. DMD/K is designed to use village data to 
improve the poverty database and expand it into a comprehensive social registry covering the entire population. 
KOMPAK supported the development of plans, guidelines, and tools to roll out DMD/K, including a platform 
called SEPAKAT Desa. 

At the sub-national level, KOMPAK continues to push for institutionalisation and replication of SID through the 
enactment of relevant regulations, the allocation of budget and human resources, and capacity enhancements 
for district, sub-district, and village officials in operating SID. KOMPAK’s efforts to promote the use of SID to 
improve services were rewarded when the KUDU Sekolah Program in Pekalongan, Central Java, won the TOP45 
Innovative Public Services Award in July 2021.

SITUATION ANALYSIS

According to the Village Law, all villages across Indonesia are required to establish a Village Information System 
(Sistem Informasi Desa, SID). In the absence of explicit regulations and guidelines on what village information 
systems should contain, systems in KOMPAK-supported areas are designed to provide insights on the population 
profile and its trends, high-poverty areas and groups, and the status of village development. 

More importantly, KOMPAK seeks to improve how village governments make use of their SIDs and the data they 
contain to provide more up-to-date population data, and generate better plans and budgets, enabling more 
accurate targeting of services and resources, and more efficient administrative processes. At present, 90% of 
KOMPAK-supported villages have electronic (offline and online) village information systems, while the remaining 
villages maintain paper-based records. Also, 68% of villages are using SID for planning and budgeting, and 74% 
have data on vulnerable groups in their SIDs. KOMPAK-supported villages have found SID to be most useful for 
developing the village profile and targeting health, education, legal identity services, and poverty programs. 

Throughout its experience in supporting SID since 2016, KOMPAK has identified a number of important lessons 
learned. First and foremost, villages have a critical role in providing accurate and up-to-date data on the 
population. In the KOMPAK-supported locations, village governments use SID to verify, validate, and update 
other datasets, such as the national-level poverty database (Data Terpadu Kesejahteraan Sosial, DTKS) and 
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administrative data for health and education. SIDs have proven to be especially useful during the COVID-19 
pandemic, because they enable village governments to quickly and accurately identify beneficiaries for cash 
transfers (through BLT-Dana Desa).12 KOMPAK’s assistance aims to ensure that villages have more up-to-date 
datasets on vulnerable groups, enabling eligible individuals and households to receive social assistance benefits.

Another valuable lesson has been the importance of connecting data and/or sharing data between villages and 
related sectors, which enables the cross-checking and validation of population data used for planning basic 
services, social assistance, and other poverty reduction activities. With verified data from the villages, technical 
agencies can more accurately identify and target individuals and households that lack access to these services. 
Moreover, they can gain resource effectiveness and efficiencies by reducing mis-targeting that is caused by 
inaccurate data. In Bondowoso, for example, the Village Information System (Sistem Administrasi dan Informasi 
Desa, SAID) is linked to other data systems at the district level, including health and education, and can be 
cross-checked with the national poverty database, DTKS. This has helped the district and village governments 
to better plan the activities and resources under their umbrella poverty program (Program Tape Manis). SAID 
data is also used to update the data system for maternal and child health services, called SIBUBA. Meanwhile, in 
Pekalongan, SID is linked to an education program application (KUDU Sekolah), which enables schools to verify 
data for out-of-school children with the population data already available at SID, and to detect and then follow 
up on out-of-school children in a timely way.13

In 2021, at the national level, KOMPAK has been working closely with BAPPENAS to adopt these lessons learned 
into a national initiative called Digital Monografi Desa/Kelurahan (DMD/K), which aims to build a comprehensive 
social registry based on village-level data. This registry would cover the whole population, not only the poorest 
40%, and provide an integrated dataset to harmonise poverty reduction efforts across different parts of 
government. This is a strategic opportunity for KOMPAK, whereby the government is adopting KOMPAK’s SID 
practices into a national initiative. It is also seen as a major step forward for the government to acknowledge the 
role of villages in generating and updating poverty data. 

At the sub-national level, KOMPAK has continued efforts to increase coverage and institutionalisation of SIDs 
in the KOMPAK-supported locations. The overarching aim is to put in place the necessary capacities, resources, 
and regulatory framework for district and village governments to maintain the functioning and use of SIDs at 
scale. Complementary to KOMPAK’s policy advocacy and technical assistance on SID is some ongoing research 
to document KOMPAK’s experiences on managing and using SID, as well as assessing the effectiveness and 
sustainability of our approaches. 

PROGRESS AND CHALLENGES

AUD 1.1m
Total program 

expenditure between 
January and June 2021 
(out of AUD 2.0 million 

annual budget)

55%
Expenditure rate 

(expenditure/budget) 
for revised 2021–2022 

Annual Work Plan

42%
Of activities in 2021–

2022 Annual Work Plan 
have been completed

9%
Of activities assessed 

as high risk of not 
being completed by 

December 2021

12	 KOMPAK’s 2020 Six-Monthly Progress Report and Annual Report discusses this issue in more detail. 
13	 KOMPAK’s 2020 Six-Monthly Progress Report and Annual Report discusses this issue in more detail. 
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4.1 	 Increase coverage and support for the institutionalisation of village 
information systems

In the first half of 2021, KOMPAK focused on enhancing the availability and use of SID systems in the KOMPAK-
supported locations and putting in place the necessary support systems to ensure their sustainability. Rather 
than prescribing a specific system to be installed in all its locations, KOMPAK’s technical assistance focuses on 
the core data and functions that SIDs should have, and the institutional arrangements for communities, villages, 
and local governments to collect, update, and use the data effectively. 

Institutionalisation of SID requires three key elements: (i) capacity, referring to the ability of local officials to 
collect data, maintain datasets, and analyse data from SID and other datasets for planning, budgeting, program 
design, and other core activities; (ii) resources, referring to the allocation of funds and personnel to run and 
maintain the SID systems; and (iii) regulation and guidelines, referring to national and local regulations and 
guidelines that provide a reference and standards for data collection and analysis. 

KOMPAK’s village survey of June 2021 shows that 90% of KOMPAK-supported villages (438 out of 484 villages) 
already have SID, either electronic or manual. Among the 438 villages with an online SID, most already have 
established operators, guidelines, and budgets to support institutionalisation (Table 7). Moreover, 75% of these 
villages are monitored routinely by the sub-districts and districts. 

TABLE 7. 	 AVAILABILITY OF SID AND SUPPORTING SYSTEMS (OPERATORS, GUIDELINES, AND BUDGET) IN 
KOMPAK-SUPPORTED LOCATIONS IN 2021

KOMPAK villages with existing SID systems and its outputs

Province
Village Numbers 

wiith SID Online in 
KOMPAK Locations

Trained  
Operators

Written SID 
Guideline is 

Available

Budget Allocated 
for System and 

Operator

Monitored Routinely 
by Sub-districts and 

Districts

Aceh 77 68% 66% 49% 40%

Central Java 33 97% 85% 97% 91%

East Java 95 100% 94% 97% 77%

NTB 102 100% 68% 92% 91%

South Sulawesi 12 65% 35% 59% 71%

Papua Barat 67 83% 81% 84% 84%

Papua 52 88% 77% 84% 88%

Total 438 88% 76% 81% 75%

Capacity

To ensure the continued availability of SID trainers post-KOMPAK after June 2022, KOMPAK has been ramping 
up the facilitation of training-of-trainers since January 2021. This entails training master trainers at the provincial 
level, and training technical staff at the district and sub-district levels, and operators in the villages. As of June 
2021, 88% of KOMPAK villages with an online SID already had trained operators, with 76% of those villages also 
already equipped with written SID guidelines (Table 7). 

For sustainability reasons, KOMPAK targets such capacity-building activities on those who are already working 
within the local government bureaucracy. Particularly for SID, it is critical to leverage existing networks that 
span across all villages, such as the village facilitators who run the national Program for Development and 



47KOMPAK Progress Report: January to June 2021

Village Information Systems

Empowerment of Village Communities (Program Pembangunan dan Pemberdayaan Masyarakat Desa, P3MD) 
under the Ministry of Villages. 

Aceh, Papua, and Papua Barat Provinces are scaling up SID to all villages in each province. In these three provinces, 
KOMPAK delivered training to 279 trainers at the provincial and district levels, including P3MD technical staff 
and facilitators, and to 1,854 SID operators and cadres from sub-district and village offices. It is hoped that 
these trained P3MD technical staff and facilitators in provincial and district governments will provide follow-up 
mentoring to the trained sub-district and village staff and SID operators. Capacity-building roadmaps, curricula, 
and training modules are in the pipeline to be delivered later this year.

Another strategic entry point for capacity development on SID is the network of Village Governance Facilitators 
(PTPDs) who are assigned by sub-districts to provide supportive supervision and guidance to villages. KOMPAK 
has also piloted capacity building of PTPDs on SID in Bener Meriah, Bireuen, and West Aceh (Aceh), and in 
Pekalongan (Central Java). These PTPDs support village staff, including SID operators, on how to use the SID 
system and data. In these locations, KOMPAK has also trained district-level programmers in knowledge transfer 
skills. 

Resources

KOMPAK has advocated local and village governments to allocate budget to ensure the sustainability of SID 
beyond KOMPAK. Overall, KOMPAK-supported districts allocated about IDR 216.7 billion in FY19 and FY20 to 
support SID. As of June 2021, 81% of villages with online SIDs had allocated budget for their operation and 
maintenance (Table 7). Districts and sub-districts have also provided routine monitoring to around 75% of those 
villages. 

Regulation and guidelines

A local-level regulatory framework is critical to institutionalising SID beyond the pilot period and the pilot 
locations. In Aceh and Papua Barat, KOMPAK supported the provincial governments to issue regulations and 
guidelines for province-wide scaling of regulatory frameworks, through SIGAP in Aceh and PROSPPEK in Papua 
Barat. Meanwhile, in other locations such as Pekalongan, Bondowoso, Pacitan, Bima, East Lombok, Bantaeng, 
and Jayapura, KOMPAK has focused on district-level regulations. These regulations and guidelines encompass 
different aspects of operationalising SID, such as data-sharing, monitoring and evaluation of the system, and 
technical implementation.

As mentioned earlier, the BAPPENAS-led DMD/K initiative provides a pathway to embed KOMPAK’s lessons 
learned and best practices on SID into national policy. To this effect, KOMPAK has supported BAPPENAS to 
develop guidelines, implementation plans, monitoring frameworks, and capacity development strategies to roll 
out DMD/K nationally. 

4.2 	Improve the use of village information systems by villages for planning, 
budgeting, reporting, and other activities 

As of June 2021, 83% of KOMPAK-supported villages were using SID for various purposes. Of those villages, SID 
is deemed most useful to update the village profile, to identify needs for health and education services and 
poverty reduction support, and to support CRVS outreach services. The proportion of villages with data on 
vulnerable groups has more than doubled from 36 to 74%. However, use of SID for planning and budgeting has 
decreased from 80 to 68% (Figure 20). 
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FIGURE 20. 	PERCENTAGE OF VILLAGES WITH VULNERABLE GROUP DATA AND VILLAGES THAT USED SID 
FOR PLANNING AND BUDGETING

FIGURE 21. 	PERCEPTIONS OF SID USEFULNESS IN 2021

To further improve the use of SID, KOMPAK is exploring different ways to strengthen the core data contained in 
SID and tools for village governments to analyse the data. As part of DMD/K, KOMPAK is working with BAPPENAS 
to extend the SEPAKAT system to include a village-level platform called SEPAKAT Desa. This platform collates 
data from different sources, including the poverty database, MoHA’s population data and village profiles, and 
socioeconomic and village potential data from Statistics Indonesia (Badan Pusat Statistik, BPS), so that villages 
can have better analysis and planning. The design of the platform has been completed with KOMPAK support, 
and piloting is underway in Bener Meriah, Bireuen, Bantaeng, and Bondowoso Districts to link SEPAKAT Desa 
with the local SID systems.

4.3 	Connect village information systems with other sub-national information 
systems (including SIAK)

As mentioned above, connecting and sharing data between villages and related sectors is a key priority for 
KOMPAK. Overall, as of June 2021, 54% of KOMPAK-assisted SIDs had been integrated with other relevant data 
systems, such as the population administration system (Sistem Informasi Administrasi Kependudukan, SIAK), DTKS, 
the village development information system (Sistem Informasi Pembangunan Desa, SIPEDE), the village financial 
management information system (Sistem Informasi Keuangan Desa, SISKEUDES), and health and education data 
systems. 

% villages with vulnerable group data % villages used SID for planning and budgeting 
(n=484)

2021

2020

2019

2021

2020

2019

74%

36%

20%

68%

80%

68%

% village responses (n=484 villages)

N/A Useful Very usefulLess useful Not useful SID not used

How useful is the village information system (or equivalent)?

Information on village potential 
(Potensi Desa or PODES) or village pro�le

Implementation or targeting of BLT-Dana Desa 
Assistance 

Legall identity outreach service

Other basic service needs for health, education, 
and poverty

Village planning, budgeting, development 
program, and targeting

Coordination and planning of the COVID response 
activities

23%19%10% 47%

27%20%10% 42%

23%21%10% 44%

21%20%10% 45%

27%22%10% 38%

26%25%10% 36%
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FIGURE 22. 	SID CONNECTIONS WITH OTHER APPLICATIONS

Linking SID with SIAK and DTKS is critical to improve the accuracy of population and poverty data. In the first half 
of 2021, KOMPAK trialled data-sharing mechanisms between SID and SIAK in Bondowoso, Bantaeng, and Pacitan 
Districts. By making data-sharing between systems possible, district and village governments can identify and 
register those lacking legal identity and update DTKS. In Papua Barat, where the village administration and 
information system (SAIK++) is being rolled out to all villages, KOMPAK supported the provincial government 
to explore ways to connect SAIK++ with other information systems and databases, namely SIAK and DTKS. As 
a result, around half of all KOMPAK villages have used SID to support CRVS outreach services and/or to verify 
DTKS data. 

As for linking SID with other sectoral data, KOMPAK has made progress in Pekalongan District, Central Java, 
and in Pacitan and Bondowoso Districts, East Java. In Pekalongan, SID is integrated with an education program 
application (KUDU Sekolah) that enables the local government to cross-check data on out-of-school children and 
follow them up in a timely way. The success of this KUDU Sekolah program was acknowledged nationally when 
the Pekalongan District Government won the TOP45 Innovative Public Services Award that was commissioned 
by the Ministry of Civil Apparatus and Bureaucratic Reform in July 2021.14 In Pacitan, SID data is linked to the 
education data system called Dapodik and the economic database to support village planning and budgeting. 
In relation to health, KOMPAK facilitates the District Government of Bondowoso, East Java, in integrating SAID 
with maternal and child health data from the Health Office (through SIBUBA application) to provide the villages 
and service units with basic data for health planning and budgeting. Village officials can access community 
health data (from SIBUBA) through the Village Information System (SAID), so they can monitor and follow up on 
any gaps accordingly. KOMPAK also piloted a data integration platform with Trenggalek District Government to 
help improve the use of data for policy-making (see Box 3). 

14	See https://www.pekalongankab.go.id/index.php/berita-lokal/12376-aplikasi-kudu-sekolah-pemerintah-kabupaten-pekalongan-raih-top-45-
kipp-nasional-tahun-2021.

Has SID been connected with other applications?

Civil registration data 
(SIAK, local innovation)

Education data (Dapodik, E-MIS Ministry 
of Religion data)

Others

Health data (SIKDA Generik, Puskesmas, 
hospitals data)

Financial data (SIPEDE, SISKEUDAS)

Poverty data (DTKS, local innovations)

46%

37%

23%

22%

21%

6%
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BOX 2. 	 SIBUBA ENSURES APPROPRIATE MATERNAL HEALTH CARE FOR EXPECTANT MOTHERS

‘Ibu Sayuti has a stomachache,’ was the message that Apriatin Eka Marta received from a Posyandu cadre over 
her phone. Apriatin is a midwife in Jatisari Village in the Wringin Sub-district of Bondowoso District, East Java. 
Although she was on maternity leave, Apriatin accessed the Mother and Infant Information System (SIBUBA) 
through her mobile device to check the patient’s history. She learned that Sayuti was in her third trimester with 
a high-risk pregnancy given her high blood pressure.

‘At that moment, I asked the cadre and village officials to take Ibu Sayuti to the local public health clinic (Puskesmas) 
in Wringin immediately,’ where she was examined and then referred to the nearest hospital in Bondowoso.

SIBUBA is a data collection and monitoring system for expectant mothers and childbirth, which records health-
related information of expectant mothers, childbirth history, vaccination history, and congenital diseases. This 
application helps village midwives and health officials map pregnancy risks and plan for complications. 

SIBUBA was designed to help the local government reduce the high maternal and neonatal mortality rate. The 
head of the public health division of the district health office in Bondowoso, Titik Erna Erawati, confirmed that 
the maternal mortality rate (MMR) in the Bondowoso District was relatively high. ‘The MMR in Bondowoso is on 
average twice the rate than the MMR in East Java,’ she explained. ‘In 2018, the MMR in Bondowoso was 187 per 
100,000 births while in East Java the rate was 91 per 100,000 births,’ said Titik.

The Bondowoso District Government collaborated with KOMPAK to develop the application in 2018. SIBUBA 
allows future parents and midwives to create a comprehensive birth plan, starting from the moment a woman 
learns about her pregnancy. At the other end of the scale, village midwives can also include all the services that 
expectant mothers have received throughout their pregnancies and postpartum periods.

Since 2019, the Bondowoso District Government has allocated a budget for Maternal and Child Healthcare (KIA). 
‘Now that we have accurate data on the maternal healthcare conditions in the Bondowoso District, the regional 
government can have a solid foundation for its budget allocation based on the actual needs,’ said Titik.
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BOX 3. 	 DIGITAL DISTRICT PILOT IN TRENGGALEK DISTRICTS

Since 2019, KOMPAK has worked with the Trenggalek District Government to improve the use of digital 
technologies to solve challenges. Since the beginning of COVID-19, KOMPAK and the Trenggalek District 
Government have worked to cross-check data on social assistance recipients. 

KOMPAK set out to develop a system that could help the district government to answer whether:

•	 Social assistance is targeting the right households and individuals.
•	 The current planning approach and resourcing for social assistance needs is appropriate.
•	 The population data in the integrated poverty database (DTKS) is accurate.

To achieve this, KOMPAK developed a data pipeline that joins eight datasets from national and local governments, 
using individuals’ national identity number (Nomor Induk Kependudukan, NIK) as the unique identifier. This 
enables analysis of individual records and prevents duplication. However, data matching was challenging, 
because of incomplete NIK data in the datasets and the lack of standardised data protocols, making it difficult to 
align the fields between datasets.

Based on this data pipeline, KOMPAK and the Trenggalek District Government designed custom dashboards and 
a supporting system – called Bansos 360 – to generate analysis that responds to the above questions.

Since early 2021 KOMPAK has developed six additional dashboards that, in addition to previous capabilities, allow 
the Trenggalek District Government to track registered beneficiaries who have not received social assistance, to 
track the registration of beneficiaries in time since the inception of the Bansos 360 system, and to dissect social 
assistance data at the individual, families, and household levels 

In addition, to ensure the continuous operation of the system, KOMPAK oversaw the training of seven Social 
Service staff and six Communication and Informatics Service staff.

One of the main challenges to the institutionalisation of the Digital District model – and its potential replication 
elsewhere – remains in creating a data sharing and using culture across regional government offices and 
organisations. Trenggalek’s experience and results will serve as an example of what is possible when data sharing 
is used to harness local-level insights, ultimately making the case for the very cultural change that is needed.
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Key challenges

A key challenge that KOMPAK has encountered in SID development is the multiple interpretations and models of 
SID that are implemented across different ministries. This is the consequence of an unclear regulatory framework 
that does not specify the roles and responsibilities of SID stakeholders. 

For example, the Ministry of Villages, the Ministry of Home Affairs, and the Ministry of Communication and 
Information each sponsor their own models (SIPEDE/SID Kemendesa, PRODESKEL, and SIDEKA, respectively). 
While all of these referred to as SID systems, they are tailored to the different needs of each ministry. 

These parallel data collection platforms cause duplication, risks to data accuracy, and an excessive burden 
on village governments. Overall data governance is also in question, particularly which line ministry or local 
government is accountable for which dataset. 

At the national level, KOMPAK has facilitated dialogues between ministries and local governments to promote 
harmonisation and collaboration on data related to villages. KOMPAK has also supported mapping on the 
potential use of SEPAKAT Desa (with data updated by villages) to monitor program indicators of different 
ministries, such as the village SDGs. 

At the same time, KOMPAK is harvesting the learning from the SID pilots to inform these discussions, because 
these pilots yield concrete, practical examples on how to connect different data systems at the local level. While 
these efforts respond to the technical aspects of data integration and interoperability, the political factors and 
incentives that entrench parallel systems need to be addressed in national policies, such as DMD/K and the One 
Data policy. 
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SUMMARY ACHIEVEMENT

For this period, at the national level, inputs from KOMPAK’s advocacy and technical support for the 
institutionalisation of social accountability approaches have been adopted in various village facilitation 
guidelines issued by the Ministry of Villages, together with village council (BPD) guidance issued by MoHA. 
KOMPAK, in partnership with National Secretariat of the Indonesian Forum for Budget Transparency (SEKNAS 
FITRA), piloted approaches to strengthen the role of village councils (BPD) by setting up complaint-handling 
mechanisms (Aspiration Posts, Posko Aspirasi) and budget literacy schools (Sekar Desa) to build village capacity 
to review and provide input to village budgets and financial reports.

At the sub-national level, KOMPAK supported local governments to replicate social accountability models 
through the issuance of relevant regulations, budget and human resources allocations, and the training-of-
trainers. 

SITUATION ANALYSIS

While public funds are more likely to be spent on activities that meet community needs when communities and 
minorities are included in planning processes, vulnerable groups – including women and people with disabilities 
(PWDs) – are often excluded from village planning and accountability mechanisms. This exclusion has been 
exacerbated during the COVID-19 pandemic, where social distancing and travel restrictions have limited the 
ability of villages to hold annual planning forums (Musyawarah Perencanaan Pembangunan, or Musrenbang), 
and have made it even more challenging to hold special forums (Musyawarah Khusus) for women and vulnerable 
groups who may have additional accessibility or health issues. 

Prior to the COVID-19 pandemic, participation rates in village planning forums were low (only about 16%), with 
participation dominated by men on higher incomes.15 With village governments’ newly-acquired function of 
delivering cash transfers (BLT-Dana Desa), distributing health information, and monitoring the response to the 
COVID-19 pandemic, KOMPAK has promoted community-driven approaches. KOMPAK’s models put citizens at 
the centre of supporting village governments to deliver COVID-19 response services and setting up systems 
to hold village governments accountable. The practical example in several KOMPAK areas is to publicise the 
beneficiaries list, provide an open forum for village government and community members to discuss the list 

15	 World Bank. (2020). Indonesian village governance under the new Village Law (2015–2018). https://documents1.worldbank.org/curated/
en/220661590726265687/pdf/Indonesian-Village-Governance-Under-the-New-Village-Law-2015-2018-Sentinel-Villages-Report.pdf.
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together, and vet any complaints. These mechanisms are critical in ensuring that assistance is provided to those 
who need the assistance most, and to strengthen transparency and accountability between the community and 
village government.

There is clear evidence that the COVID-19 pandemic has had a greater impact on the health, social wellbeing, 
and livelihoods of vulnerable groups and women. A rapid assessment of PWD and other vulnerable groups 
supported by KOMPAK, AIPJ, Peduli, and MAHKOTA has shown that the pandemic has adversely affected the 
incomes of people with disabilities, particularly those with multiple disabilities, informal workers, seniors, and 
those with a limited educational background. Another study by LD FEB UI and UNESCO (2020) found that 
women are over-represented in the informal sector, which has suffered most from the economic impact of the 
pandemic. The pandemic has also impacted women’s workforce participation, by creating additional caring and 
childcare duties for them.

In response to these challenges, KOMPAK has worked with central and sub-national governments over the past 
five years to test and expand social accountability mechanisms. These include:

•	 Inputs to strengthen policies/regulations and technical guidance.
•	 Technical support to strengthen districts and sub-districts’ capacity to provide support to village councils 

(Badan Permusyawaratan Desa, BPD).
•	 Efforts to strengthen the skills, role, and representation of BPD.
•	 Facilitation to improve transparency and feedback mechanisms for community members. 

These proven strategies have now become essential due to the pandemic, as they help ensure a robust and 
accountable response. Effective social accountability systems, combined with strong village governments, 
village information systems (SID), and civil registration systems, are critical in ensuring that vulnerable groups 
are provided with the services they need.

PROGRESS AND CHALLENGES

AUD 0.5m
Total program 

expenditure between 
January and June 2021 
(out of AUD 0.7 million 

annual budget)

72%
Expenditure rate 

(expenditure/budget) 
for revised 2021–2022 

Annual Work Plan

42%
Of activities in 2021–

2022 Annual Work Plan 
have been completed

0%
Of activities assessed 

as high risk of not 
being completed by 

December 2021

5.1 	 Strengthen village councils and community empowerment through 
feedback mechanisms, budget literacy and other social accountability 
mechanisms

KOMPAK, in partnership with National Secretariat of the Indonesian Forum for Budget Transparency (Sekretariat 
Nasional Forum Indonesia untuk Transparansi Anggaran, SEKNAS FITRA), has piloted approaches to strengthen 
the role of village councils (BPD) by setting up complaint-handling mechanisms (Aspiration Posts, Posko Aspirasi) 
and budget literacy schools (Sekar Desa) to build village capacity to review and provide input to village budgets 
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and financial reports. As of June 2021, this pilot had been implemented in 55 villages across 11 KOMPAK-
supported districts (West Aceh, Pekalongan, Brebes, Pemalang, Pangkep, Bantaeng, Trenggalek, Bondowoso, 
Lumajang, North Lombok, and Bima). 

Since late 2020, SEKNAS FITRA has trained 220 local facilitators of Sekar Desa in the 11 districts; these consisted 
of PTPD facilitators, village facilitators, village council cadres, female cadres, and district government (DPMD, 
Bappeda). SEKNAS FITRA also established Village Council Associations in these districts at the sub-district 
and district levels. From January to June 2021, SEKNAS FITRA organised Aspiration Posts, which collected 
6,027 aspirations/complaints (3,144 from women; 2,733 from men) to be included in the village planning and 
budgeting process. In addition, SEKNAS FITRA has actively promoted women’s leadership by supporting more 
women to apply for BPD positions: in 2021, 67 women have so far been selected for BPD positions in 33 villages 
across the 11 KOMPAK-supported districts. 

In addition to piloting, KOMPAK also delivered technical assistance and advocacy to support the replication of 
the models. KOMPAK’s village survey in June 2021 shows that 94% of KOMPAK-supported villages had at least 
one type of complaint-handling mechanism (Table 
8), an increase from 89% in 2020. In addition, 86% 
of villages had conducted accountability meetings 
to discuss their 2020 village budget (APBDes). 
Challenges remain, especially in Papua and Papua 
Barat, where 27 villages have no complaint-handling 
mechanism at all, while 57 villages did not conduct 
any accountability meetings for 2020 APBDes (out of 
a total 137 villages).

TABLE 8. 	 DISTRIBUTION OF VILLAGES WITH COMPLAINT-HANDLING MECHANISMS IN 2021
Are any of the folloowing complaint handling mechanisms in place?

% Villages Responding “Yes” (n=484) Aceh Central 
Java

East 
Java NTB South 

Sulawesi
Papua 
Barat Papua

Community meeting (Musdus/Musdes) 89% 100% 97% 78% 82% 85% 67%

Women group 37% 66% 57% 51% 76% 29% 21%

WhatsApp number to text recommendations/
feeedback 14% 47% 83% 61% 65% 0% 12%

Suggestion box in public place 21% 31% 26% 14% 18% 4% 5%

Posko Aspirasi BPD 36% 59% 28% 33% 88% 1% 5%

Klik PEKKA 0% 13% 4% 6% 12% 1% 5%

Others 69% 53% 24% 19% 47% 23% 4%

Grand Total 100% 100% 100% 99% 100% 89% 68%

Grand total means % of villages with at least one type of complaint-handling mechanism

(n=484)

2021

2020

94%

89%

FIGURE 23. 	PERCENTAGE OF VILLAGES THAT 
HAVE ESTABLISHED A COMMUNITY 
FEEDBACK MECHANISM FROM 
2019 TO 2021
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During the first half of 2021, an additional 82 villages from eight KOMPAK districts (North Lombok, Bantaeng, 
Bima, Brebes, Pemalang, Pekalongan, Trenggalek, and Lumajang) implemented similar versions of Aspiration 
Posts and budget literacy models, using APBD funds to a total of about IDR 279 million. The district head of 
Bantaeng also enacted a decree (Surat Keputusan) regarding village planning and budgeting in FY21 to make it 
mandatory for all villages (46 villages) in Bantaeng to conduct Aspiration Posts.

Replication and institutionalisation efforts were also noted in non-KOMPAK-supported districts. In Central Java, 
six districts (Semarang, Boyolali, Banjarnegara, Wonogiri, Rembang, and Jepara) participated in the training-of-
trainers for village council members, together with KOMPAK-supported districts (Pekalongan, Pemalang, and 
Brebes). More than 5,000 BPD village council members from 2,267 villages attended this training. 

To better understand how effective its social accountability models have been, KOMPAK has commissioned 
an evaluation to assess whether its models help improve the quality of village development activities. This 
evaluation will look at whether social accountability models help match needs and allocation of budgets, and 
whether development processes take into account needs from various segments of the communities, including 
the poor and vulnerable. The results of the evaluation will be available in early 2022. So far, interviews with 
participants indicate that the training has been effective in improving the understanding of the Village Law, and 
planning and budgeting, particularly for members of BPD who had rarely received any training prior to Sekar 
Desa.

5.2 	Strengthen national and sub-national policy, guidance and models for social 
accountability and inclusion in Village Law implementation. 

During the first half of 2021, KOMPAK continued its efforts to ensure the sustainability of its social accountability 
models through the advocacy and technical assistance necessary to set up a regulatory framework that codifies 
models into guidelines and regulations. 

Together with the Ministry of Villages, for example, SEKNAS FITRA collaborated with MoV and CSO networks 
to establish a national working group to support achieving the village SDGs. The forum has been routinely 
facilitating knowledge-sharing sessions on various issues to strengthen the village SDGs, including the 
importance of strengthening communities’ ability to hold village governments to account in achieving the 
village SDGs. 

In preparation for the implementation of the P3PD program, KOMPAK, together with the World Bank, provided 
technical support to the Directorate General of Village Development (MoV) to develop several national 
guidelines, including: 

•	 National Guidelines on Women and Children-Responsive Villages (Panduan Desa Ramah Perempuan dan 
Peduli Anak), developed in collaboration with Ministry of Women’s Empowerment and Child Protection 
and CSOs.

•	 National Guidelines on Culturally Responsive Villages. 
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Together with MoHA, KOMPAK and the World Bank supported the Directorate General Village Governments 
to develop national guidelines and capacity building modules on village councils through the P3PD program, 
including:

•	 Village Council Guidebook, a reference guide for village council officials.
•	 Draft Technical Guidelines for Supervision of Village Head Performance by the BPD.
•	 Draft Technical Guidelines for Discussion and Agreement on Draft Village Regulations (Draft Perdes).
•	 Draft Technical Guidelines for BPD Institutional Arrangements.
•	 Draft Village Council Rules of Conduct.
•	 Capacity building modules for village councils that incorporate KOMPAK’s social accountability models as 

material for ToT BPD, run under P3PD.

Two more technical guidelines are being developed to be finalised later this year: 

•	 Technical Guidelines for Aspiration Management and analytical instruments for village planning and 
budgeting.

•	 Technical Guidelines for BPD Institutional Arrangement Standards.

In addition, at the sub-national level, KOMPAK has successfully advocated for the strengthening of the role of 
village councils through regulations and implementing mechanisms, including: 

•	 Brebes enacted a District Regulation on Village Councils.
•	 Pemalang issued District Head Regulation No. 11/2021, which contains Guidelines for Management of 

Information and Documentation in Village Governments and will enforce transparency of information 
and budgets of district and village governments.

•	 In West Aceh, SEKNAS FITRA, working with Ar-Raniry State Islamic University, prepared an academic paper 
to inform the draft regulation on village councils.

•	 In Pangkep, SEKNAS FITRA supported DPRD Pangkep to draft village council regulations.
•	 Bantaeng District Head issued a decree on Technical Instructions for the Preparation of Village Government 

Work Plans and List of Proposed Village Government Work Plans. 

Key challenges

KOMPAK and SEKNAS FITRA face cultural challenges in those locations where village officials feel reluctant to 
report spending progress openly, while communities are either afraid or feel it is ‘inappropriate’ to ask for the 
report. Thus, although regulations exist to guarantee information transparency and communities’ rights to ask 
for information, in reality such regulations are often difficult to implement. 

KOMPAK and SEKNAS FITRA need to consider alternatives, such as equipping community cadres (not only BPD) 
with skills to hold village governments accountable. Lessons learned from Paradigta Academy on providing 
female village cadres with leadership and advocacy skills will inform this work going forward. In addition, 
KOMPAK will continue to advocate with national government to endorse simple community-based tools, such 
as scorecards, to support social accountability implementation.
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LOCAL ECONOMIC 
DEVELOPMENT 

SUMMARY ACHIEVEMENT

To support the institutionalisation and replication of the market linkages approach, KOMPAK has worked with 
BAPPENAS and the Ministry of Cooperatives and Small and Medium Enterprises to develop a design for a major 
project of Integrated SME Development, as a part of the National Strategy for SME Development. This project 
design is expected to include key elements of the market linkages approach, such as coordination mechanisms, 
incentives for private sector development, and the use of government grants to promote business innovation. 

At the sub-national level, KOMPAK continues to support piloting for 11 business groups across seven districts in 
five provinces. The program has helped to strengthen village-owned enterprises (BUMDes), cooperatives, and 
women’s business groups, to increase their productivity and profitability by better linking them with markets 
and economic opportunities. In addition, given the ongoing COVID-19 pandemic crisis, BAPPENAS and TNP2K 
plan to use the market linkages model to address the issue of chronic poverty. 

SITUATION ANALYSIS

Enhancing the livelihoods of poor and near-poor Indonesian households is critical to Indonesia’s poverty 
reduction efforts. In rural areas across Indonesia, most of the poor and near-poor are self-employed in either 
agriculture or micro, small and medium enterprises, or a mixture of both. As such, improving the productivity of 
MSMEs is critical to improving the livelihoods and incomes. This is all the more urgent now, during the COVID-19 
pandemic, which has pushed millions of Indonesians into poverty, with women and vulnerable groups being 
worst affected. As part of its economic recovery strategy, the government allocated IDR 115 trillion in the 2020 
state budget for small businesses as part of its COVID-19-pandemic relief package. 

This strategy has provided opportunities for KOMPAK to optimise the market linkages model and assess the 
most effective approaches in creating jobs and profits for small business groups at the village level. The market 
linkages model also offers potential for innovative village governments to work with private sectors (off-takers) 
to promote MSMEs in their jurisdictions. The model, developed by BAPPENAS and piloted by KOMPAK, supports 
local MSMEs, including cooperatives, village-owned enterprises (BUMDes/BUMDesMa), and women’s business 
groups, to work with off-takers to identify and harness business opportunities that particularly benefit women 
and the poor. It helps MSMEs to pool their resources on products/services that have market value, and sell in 
larger quantities and at higher levels in the value chain to both local and national buyers. 
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Within the context of the COVID-19 economic recovery, and given KOMPAK’s focus now on institutionalisation 
and replication, KOMPAK is working with various stakeholders at national and local levels to expand the market 
linkages approach. The approach does not need to continue as a stand-alone program, but can be streamlined 
into existing LED programs. Some opportunities that have been identified/leveraged, for example, are: the 
National Medium-Term Development Plan (RPJMN) 2020–2024; the economic recovery strategy of the Ministry 
of Cooperatives and Small and Medium Enterprises and TNP2K; the design of a major project for Integrated SME 
Development (as a part of the National Strategy on the Development of MSMEs) of the Ministry of Cooperatives 
and SMEs; and the design of the Social Enterprise Program (Program Kewirausahaan Sosial, ProKus) of the 
Ministry of Social Affairs. 

PROGRESS AND CHALLENGES

AUD 0.2m
Total program 

expenditure between 
January and June 2021 
(out of AUD 0.5 million 

annual budget)

28%
Expenditure rate 

(expenditure/budget) 
for revised 2021–2022 

Annual Work Plan

69%
Of activities in 2021–

2022 Annual Work Plan 
have been completed

13%
Of activities assessed 

as high risk of not 
being completed by 

December 2021

6.1 	 Finalise the implementation and documentation of market linkages pilots 

Despite the COVID-19 pandemic, the overall plan for finalising pilots and fostering replication/institutionalisation 
laid out in the AWP 2021–2022 is still on track. In the period to June 2021, KOMPAK-supported business groups 
have been able to continue their business activities, with some still reporting income generation and other 
benefits from their businesses. Seventy-three out of 98 respondents (75%) from 10 business groups reported 
benefiting from increased income since joining the business groups, while 87 respondents (89%) reported 
that the business groups are useful in improving their income. KOMPAK also succeeded in advocating for local 
governments to provide their own budget to fund market linkages activities. 
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TABLE 9. 	 INCOME CHANGE AFTER JOINING A BUSINESS GROUP

Province KOMPAK Supported 
Business Group

Strongly 
Increased

Slightly 
Increased

Remains 
the Same

Slightly 
Decreased

No Goods/Service 
Before Join the 
Business Group

Don’t 
Know

Aceh UMK Kreatif Kubu 20% 50% 30%

Central 
Java

Koperasi Paninggaran 70% 20% 10%

Pokdarwis Sikasur 50% 40% 10%

East Java Bumdesma Banjar 10% 70% 10%

Bumdesma Sari Bumi 10% 60% 20% 10%

UKM Mokaf Bogati 25% 63% 20% 10%

NTB Pokdarwis Bayan 50% 50%

Pokdarwis Genggelang 30% 50% 20%

South 
Sulawesi

Koperasi Akar Tani 20% 50% 20% 10%

Koperasi Sipatuwo 10% 50% 40%

Grand Total 24% 50% 22% 1% 1% 1%

TABLE 10. 	 USEFULNESS OF KOMPAK-SUPPORTED BUSINESS GROUPS

Province KOMPAK Supported Business Group Useful Neutrall Not Useful

Aceh UMK Kreatif Kubu 100%

Central Java Koperasi Paninggaran 100%

Pokdarwis Sikasur 90% 10%

East Java Bumdesma Banjar 90% 10%

Bumdesma Sari Bumi 100%

UKM Mokaf Bogati 100%

NTB Pokdarwis Bayan 70% 20% 10%

Pokdarwis Genggelang 70% 20% 10%

South Sulawesi Koperasi Akar Tani 100%

Koperasi Sipatuwo 70% 30%

Grand Total 89% 9% 2%

As of June 2021, about IDR 36.7 billion had been leveraged in additional resources on top of KOMPAK’s own 
funding to support LED in the period 2019–2022. In addition, as of June 2021, a total of 1,518 women and 
members of other vulnerable groups had successfully accessed economic opportunities through the market 
linkages approach (against the target of 1,000 by 2022).
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FIGURE 24. 	RUPIAH LEVERAGED IN ADDITIONAL RESOURCES ON TOP OF KOMPAK'S OWN FUNDING TO 
SUPPORT LED

In terms of institutionalisation and replication, almost all market linkages pilots in the seven districts have 
made good progress in fulfilling their basic/legal requirements to stay in business and grow their businesses. 
For example, all 10 business groups already have clear business plans that take into account end-to-end value 
chains from producer to market/consumer. These business plans are supported by local governments, with 
some already backed by the private sector (off-takers). All business groups are also working towards fulfilling 
regulatory requirements to become legal business entities. 

Some districts, including non-KOMPAK-supported districts, have begun to initiate the replication of the market 
linkages approach (West Aceh, North Lombok, Trenggalek, Pacitan, and Tasikmalaya). Local governments have 
also provided their own resources, including budget and human resources (in the form of market linkages 
facilitators) for these initiatives. KOMPAK plays a role of mentor for facilitators provided by local governments. In 
East Java, the provincial government has adopted the market linkages approach in redesigning its Anti-Poverty 
Program (APP), based on lessons learned from the pilot. 

Given some different levels in provincial/district readiness to institutionalise/replicate the approach, KOMPAK 
has differentiated its institutionalisation efforts into two levels, as follows: 

•	 Level 1: For areas where the pilot’s components are still ongoing, institutionalisation will be focused on 
ensuring that all components are completed with support from respective local governments (Bantaeng, 
Pemalang, and Pekalongan). 

•	 Level 2: For areas where the pilots are completed, institutionalisation will focus on replication to other 
business commodities and/or areas with support from relevant local government (West Aceh, North 
Lombok, Trenggalek, and Pacitan). 

In both levels, the institutionalisation approach will hinge on the availability of four key elements: 

•	 The relevant regulations.
•	 An ‘institutionalisation team’ (Tim Penggerak Pelembagaan).
•	 Technical or operational guidelines.
•	 Budget to implement the approach. 

The ‘institutionalisation team’ may vary from district to district depending on availability of local champions, the 
commodities to be developed, and types of business groups to be supported. KOMPAK will focus on supporting 
local governments to have all these elements, including training from market linkages guidelines and the 
development of documentation from market linkages pilots. 

2021

2020

2019

25.896.088.639

6.074.098.100

4.711.329.250
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6.2 	Develop national instruments and business models to support sustainability 
of market linkages models and approaches 

As mentioned above, at the national level, KOMPAK has been advocating for the adoption of the market linkages 
approach to BAPPENAS, the Ministry of Cooperatives and SMEs, and the Ministry of Social Affairs. BAPPENAS 
and the Ministry of Cooperatives and SMEs, for example, plan to embed the market linkages approach into the 
design of a pilot for a major project to develop integrated MSMEs. This major project is part of the GoI’s efforts to 
fulfil Law No. 11/2020 on Job Creation, the so-called ‘Omnibus Law’ (UU Cipta Kerja) and Government Regulation 
No. 7/2021 on Protecting, Enabling and Empowering MSMEs to support development of MSMEs in Indonesia. 
This is in line with the thrust of the RPJMN 2020–2024 to improve economic value-add and empower MSMEs 
and cooperatives. In this reporting period, KOMPAK provided technical support to BAPPENAS and the Ministry 
of Cooperatives and SMEs to develop a design for the pilot, which will be launched in 2022 in five provinces 
(Aceh, Central Java, North Sulawesi, East Kalimantan, and East Nusa Tenggara). 

KOMPAK’s market linkages approach has also been adopted by the Ministry of Social Affairs in its Social Enterprise 
Program (Program Kewirausahaan Sosial, ProKus), which will replace its existing KUBE-PKH program.16 KOMPAK, 
together with MAHKOTA and BAPPENAS, provided technical support and inputs for the design of ProKus. Going 
forward, KOMPAK, MAHKOTA, and BAPPENAS will continue to support the Ministry of Social Affairs to improve 
its business-related capacity (e.g. mapping value chains and identifying business models), and in collaborating 
and synergising ProKus with existing programs in the relevant line ministries and/or local governments. 

KOMPAK is also continuing its work to strengthen the evidence base to support the adoption of the market 
linkages approach. Several evaluations have been planned for 2021 (beneficiaries survey, evaluation of market 
linkages approach, and GEDSI analysis of the market linkages approach) and are now in various stages of 
implementation, from concept design to data collection to analysis (please refer to Annex 2 on the KOMPAK 
Research Registry). The results will be used to strengthen the design of various pilots mentioned above, as 
well as to provide further recommendations on how best to use the market linkages approach to improve the 
economic wellbeing of the poor and vulnerable. 

Key challenges

KOMPAK has experienced continual challenges in mobilising key stakeholders, both at the national and local 
levels, to expand and institutionalise the market linkages approach. Various interests in different line ministries 
(even internally in individual line ministries) have posed challenges in coordination and synergising of the 
institutionalisation plan. Low capacity among local government staff in providing supports/facilitation needed 
by business groups also continues to hamper replication and institutionalisation plans at the local level. KOMPAK 
will continue advocating and coordinating with key stakeholders to implement plans for the adoption of the 
market linkages approach in the GoI’s own programs until the end of KOMPAK in 2022. 

16	 For the KUBE-PKH program, KUBE is the Kelompok Usaha Bersama, while PKH is the Program Keluarga Harapan. Together they can be 
translated as the Joint Business Group and the Family Hope Program. 
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KOMPAK supports the Government of Indonesia to improve the inclusiveness of basic service delivery and social 
assistance. Since the beginning of 2021, KOMPAK’s focus shifted to mainstreaming Gender Equality, Disability 
and Social Inclusion (GEDSI), while GEDSI-specific interventions were handed over and phased out in 2020. 

GEDSI mainstreaming entails bringing the perceptions, experience, knowledge and interests of women and 
men, vulnerable people, people with disabilities, and other marginalised groups into policy-making, planning, 
and decision-making. In a practical sense, this involves continually reviewing and adapting the models and 
approaches that KOMPAK supports to ensure that multiple perspectives are engaged in meaningful ways.

Since the beginning of 2021, KOMPAK has worked to strengthen our evidence base and policy resources on 
vulnerability, and gender equality and social inclusion dynamics. In this way, KOMPAK has assisted the GoI 
to scope, design, and adopt policies and programs that more effectively address barriers to inclusion and 
opportunities for participation in the COVID-19 response.

The Paradigta Academy model is a good example of this approach, since this model was replicated outside 
KOMPAK-supported locations, while the lessons learned from implementation were used to develop national 
guidelines on the facilitation of women’s empowerment at the village level, issued by the Ministry of Villages. 
At the local level, the Paradigta Academy had been adapted by the District Government of Trenggalek for the 
development of Sepeda Keren (Sekolah Perempuan, Disabilitas, Anak, dan Kelompok Rentan Lainnya, Schools for 
Women, Disabled, Children, and other vulnerable groups). 

PROGRESS AND CHALLENGES

At KOMPAK, GEDSI mainstreaming is an integral part of planning, implementation, monitoring and evaluation, 
and reporting in all outcome areas. Since late 2020, GEDSI mainstreaming efforts are being tracked through 
the GEDSI tagging mechanism in KOMPAK’s management information system (MIS). GEDSI inputs into the MIS 
give insights into gender composition of event participants and when our activities provide opportunities for 
women and men to be involved. Internally, KOMPAK’s GEDSI team provides support to all flagships by reviewing 
documents, research design and data instruments, and through involvement in strategic flagship discussions. 
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FIGURE 25.	 GEDSI-TAGGED ACTIVITIES IN MIS

For example, a GEDSI specialist is employed onsite 
in Papua to support BaKTI to mainstream GEDSI in 
all activities carried out in Papua and Papua Barat 
Provinces. This position, filled by a local Papuan 
woman, captures and addresses the local Papuan 
context to ensure GEDSI mainstreaming efforts are 
sensitive to Papuan Indigenous communities.

As KOMPAK focuses on mainstreaming GEDSI into 
ongoing flagship activities, this section summarises 
KOMPAK achievements by flagship. While some of 
this work touches on several flagships at once, it is 
classified according to the higher impact the work 
had on a particular flagship, while also noting the 
other flagships that the work had an influence on. 

1.	 Public Financial Management

In April 2021, coinciding with the Kartini Day celebration, KOMPAK facilitated the dissemination of the GEDSI 
analysis of the BANGGA Papua implementation through a webinar titled: Empowered Women, Prosperous 
Generation and Family of Papua (Perempuan Berdaya, Generasi and Keluarga Papua Sejahtera). BANGGA Papua is a 
social protection program developed in collaboration with MAHKOTA to assist the Papua Provincial Government 
on the use of special autonomy (Otsus) funds to benefit the community. This program targets Papuan girls and 
boys up to 4 years old and funds are distributed directly into the mothers’ bank accounts. The main speakers 
shared their experiences in implementing BANGGA Papua and highlighted important learning from KOMPAK’s 
GEDSI analysis of BANGGA Papua and the study’s usefulness for the design of more inclusive, women and child-
friendly, social protection programs.

Speci�c Mainstreaming Non speci�c

Cross-cutting

CRVS

KVS

Market linkages

PFM tools and analysis

Social accountability

Village information systems

37% 60%

62%15% 23%

78% 21%

88% 12%

55% 45%55% 45%

42% 54%

67% 33%

GESI intervention in KOMPAK activities Jan-June 2021 (n=353)

FIGURE 26.	 ACTIVITIES BUDGETS BASED ON 
GEDSI INTERVENTIONS

7,874,425,000

2,525,475,000

757,500,000

GESI Intervention
Mainstreaming Non speci�c Speci�c



68 KOMPAK Progress Report: January to June 2021

Gender Equality, Disability and Social Inclusion

FIGURE 27.	 EMPOWERED WOMEN, PROSPEROUS GENERATION AND FAMILY OF PAPUA WEBINAR

The webinar was attended by more than 222 participants, including 143 women and 79 men. The main speakers 
at this event were two champions of Papuan women’s issues from the BANGGA Papua joint secretariat. 

The GEDSI analysis on BANGGA Papua implementation provided useful findings on the implementation of the 
social protection program in the context of Papua, and made important recommendations to strengthen GEDSI 
throughout program implementation. 

In March 2021, KOMPAK completed a baseline study in Papua with the aim of facilitating program replication 
in Papua Barat (PERLINSOS) and strengthening disability inclusion in future programs. The study incorporates 
lessons learned on disability issues throughout KOMPAK’s implementation in Papua. The study ensured that 
data collection instruments gathered necessary and relevant information for future program designs to be 
disability-inclusive, and involved female enumerators and people with disabilities in the assessment team. 

2.	 Civil Registration and Vital Statistics

KOMPAK continues to support the development of more inclusive CRVS services through the village CRVS 
facilitator model and door-to-door services for villagers, especially for those facing barriers to access CRVS 
services. These features are included in the village-funded LABKD, ensuring the sustainability of the model. 

Through the LABKD model, in NTB, KOMPAK has advocated to strengthen the role of women’s cadres, through 
the involvement of PKK (Pemberdayaan Kesejahteraan Keluarga) cadres in the delivery of CRVS services. 
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In early June 2021, KOMPAK provided technical assistance in gender and disability data analysis for the evaluation 
of the KUDU Sekolah program in Pekalongan District. The KUDU Sekolah application helps the local government 
identify children out-of-school (Anak Tidak Sekolah) and those who have been successfully brought back to 
school by the program, including children with disabilities. At the request of the Pekalongan District Government, 
KOMPAK assisted the analysis by applying GEDSI lenses on their monitoring data, and these include promoting 
sex disaggregated data and how it could show patterns with school absenteeism and achievement, potential 
correlation between girls leaving school, early marriage practices in the area, and barriers faced by children with 
disabilities in accessing learning activities.

3.	 Sub-District/Kecamatan and Village Strengthening

KOMPAK’s GEDSI team presented the results of a study conducted in partnership with MAMPU on the 
implementation of the Paradigta Academy. The results of the study were presented to the Ministry of Villages 
and the Ministry of Women’s Empowerment and Child Protection in the focus group discussion (FGD) session for 
the development of guidelines on Women and Child-Friendly Villages (Desa Ramah Perempuan dan Peduli Anak). 
The study is expected to inform the development of the guidelines. 

In addition, KOMPAK is assisting BAPPENAS to develop policies and mechanisms that operationalise special 
meetings (Musyawarah Khusus) and thematic forums as a means to promote inclusive planning and budgeting, 
especially at district, sub-district, and village levels. BAPPENAS plans to issue a Ministerial Regulation on Inclusive 
Planning. KOMPAK has used the lessons learned from the implementation of special meetings/Musyawarah 
Khusus in several locations as inputs to the draft regulation. 

At the sub-national level, KOMPAK has supported the establishment of inclusive planning and budgeting 
governance models and policies from village to district level, through the preparation of guidelines, trials, and 
implementation roll-out. In NTB, for example, implementation of inclusive planning featured discussions with 
special groups of women, children, and people with disabilities. In that case, the facilitation of inclusive budget 
planning was carried out through the PTPD model. 

KOMPAK is conducting a review of inclusive deliberation practices in the local planning and budgeting process 
in various locations. Recognising that implementation practices can be location-specific, the review, initially 
planned for Pacitan, was expanded to other districts (Trenggalek in East Java, and East Lombok and North 
Lombok in NTB) to take a deeper look at variations in implementation of the special meeting at different levels 
(hamlets, villages, sub-districts, and districts), and how these are connected to other community forums.

FIGURE 28.	 KOMPAK’S VILLAGE SURVEY RESULTS HAVE SHOWN HOW THIS MODEL HAS THE POTENTIAL TO 
BE EFFECTIVE FOR AREAS WITH A HIGH NUMBER OF VULNERABLE GROUPS
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FIGURE 29. 	REFLECTION ON THE ROLE OF SELAPANAN IN PROMOTING INCLUSIVE PLANNING AND 
BUDGETING WORKSHOP

In areas where local government does not implement Musyawarah Khusus as a model to promote inclusive 
local planning and budgeting, KOMPAK supports existing community-led forums that gather aspirations from 
vulnerable groups (such as Selapanan in Brebes, and Pekalongan and Pemalang, in Central Java). In June 2021, 
through the workshop titled Reflection on the Role of Selapanan in Promoting Inclusive Planning and Budgeting, 
KOMPAK highlighted the ability of this forum to gather and convey community aspirations. 

4.	 Village Information Systems

KOMPAK continues to provide technical assistance on capturing data on vulnerable groups in the context 
of village information systems (SID) and the BAPPENAS-led Village/Kelurahan Digital Monographs (DMD/K). 
As of June 2021, 75% of KOMPAK-supported villages already had data on vulnerable groups in their village 
information systems. For Village/Kelurahan Digital Monographs, KOMPAK provides support on the development 
of the program through a consultant who has a disability, thus providing a unique perspective into the program’s 
design and also including research and analysis expertise, and advice on best practices for registration of people 
with disabilities into various platforms. 

The development of DMD/K is an ongoing partnership with BAPPENAS that has created opportunities to 
promote GEDSI-sensitive approaches, particularly for a more inclusive, nationwide disability data system. 
Through the DMD, KOMPAK has advocated the use of gender and disability disaggregated data as a basis for 
village governments’ analysis, program development, and budget allocations. Issues and learning from the 
development process of DMD/K have informed plans for the development of a comprehensive database by 
BAPPENAS, called the Registrasi Sosial Ekonomi (Social Economy Registration) database.
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Registration of vulnerable people so that they can access social assistance programs has become a major focus 
of the GoI, particularly in the context of distributing COVID-19 response assistance. In June 2021, KOMPAK 
supported BAPPENAS to organise workshops on the registration of people with disabilities, involving the Ministry 
of Social Affairs, the Ministry of Home Affairs, and the Statistics Indonesia (BPS). In this workshop, stakeholders 
discussed ideas on how to bridge the gap in disability disaggregated data and recent progress on how data is 
collected by various stakeholders (including practices advocated by disabled persons organisations). 

5.	 Social Accountability

KOMPAK’s GEDSI work on the Social Accountability Flagship has focused on the refinement of the implementation 
of Musyawarah Khusus. As referenced above, in September 2019 and March 2020, KOMPAK conducted an 
internal review of the implementation of Musyawarah Khusus in East Java (Pacitan and Trenggalek), East Lombok, 
and North Lombok. The review findings will be implemented in activities across several flagships (KVS, Social 
Accountability, and SID) to strengthen the implementation of Musyawarah Khusus. The result of the review has 
also been used to inform KOMPAK’s monitoring and evaluation practices in assessing processes and outputs 
from local inclusive planning and budgeting.

An important finding of the review was that, even though inclusive planning and budgeting strategies are in 
place, there is room for the process of implementation to be more inclusive. Based on the review’s findings, 
KOMPAK has modified activities across several flagships to improve future implementation, and adapted existing 
guidelines and regulations. 

6.	 Market Linkages

GEDSI’s work in connection to the market linkages model relies on internal GEDSI analysis that is used to craft 
technical input for improving the implementation of market linkages/LED activities. GEDSI LED analysis is also 
used to assist the development of more sensitive and inclusive monitoring and evaluation questions for the 
approach. With these changes, KOMPAK aims to ensure data regarding special needs from vulnerable groups, 
including poor community members, women, and other vulnerable groups, are routinely collected. 

FIGURE 30. 	EXAMPLE OF INSIGHTS GAINED THROUGH THE COLLECTION OF GENDER-DISAGGREGATED 
DATA IN THE MARKET LINKAGES MODEL

LED Beneficiary respondents received Social Assistance (n=98)

Province KOMPAK Assisted Business Group Received Social Assistance (Yes)

Aceh UMK Kreatif Kubu 100%

Central Java Koperasi Paninggaran 80%

Pokdarwis Sikasur 80%

East Java Bumdesma Banjar 30%

Bumdesma Sari Bumi 50%

UKM Mokaf Bogati 88%

NTB Pokdarwis Bayan 60%

Pokdarwis Genggelang 100%

South Sulawesi Koperasi Akar Tani 70%

Koperasi Sipatuwo 90%

Grand Total 74%
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In May 2021, KOMPAK developed a study design that builds on previous internal GEDSI analysis on the market 
linkages approach, to understand the barriers of entry, and the potential opportunities and risks faced by 
women, people with disabilities, and other vulnerable groups, in connection with their participation in the 
model. This study is ongoing, and results are expected in the second half of 2021. 
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FINANCIAL REPORT 

KOMPAK’s total expenditure from January to June 2021 was AUD 11.95 million (excluding management fee) of 
which 58% was directed to activity costs, 34% for personnel costs, and 8% for operations. 

Sub-national expenditure was 44.8% of total expenditure (excluding management fee). 

The largest sub-national investment was 28.8% of total expenditure and occurred in Papua (AUD 3.45 million), 
predominantly through the LANDASAN program and grant partner BaKTI. 

Expenditure in the other provinces ranged from AUD 0.32 to AUD 0.47 million for the mid-year.

The Annual Work Plan budget for 2021–22 for activity costs is AUD 14.2 million and the activity costs for the period 
January–June 2021 is AUD 6.96 million. Most expenditure was for the flagships (83.1%), with the remainder for 
cross-cutting or non-flagship activities and program support. 

Total Expenditures

AUD 11,953,576

FIGURE 31. 	NATIONAL AND SUB-NATIONAL EXPENDITURES (JANUARY TO JUNE 2021)
(Total expenditures = AUD 11.95 million)

Sub-national

National

AUD 5.35 million

AUD 6.6 million
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48%

52%

66% 60%
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FIGURE 32. 	PERCENTAGE OF NATIONAL AND SUB-NATIONAL EXPENDITURE (2015 TO JUNE 2021)

FIGURE 33. 	PERCENTAGE OF COSTS BY TYPE (JANUARY TO JUNE 2021)
(Total = AUD 11.95 million)

FIGURE 34. 	TOTAL SUB-NATIONAL EXPENDITURE (JANUARY TO JUNE 2021)
(Total = AUD 5.35 million)
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TABLE 11. 	 TOTAL ACTIVITY COSTS BY FLAGSHIP (JANUARY TO JUNE 2021)17

(Total = AUD 6.96 million)

Flagship AWP FY21/22 Actual Expenditure % Expenditure

Public Financial Management $2,454,794.69 $1,235,356..75 50%

Civil Registration and Vital Statistics $1,703,555.50 $1,175,339.33 69%

Kecamatan & Village Strengthening $2,633,049.49 $1,600,559.10 61%

Village Information Systems $1,998,361.64 $1,095,663.60 55%

Social Accountability $710,231.77 $514,756.03 72%

Market Linkage $547,051.26 $152,808.51 28%

Governance $4405,627.21 $18,305.62 5%

Cross-cutting $3,778,006.75 $1,171,275.24 31%

Grand Total $14,230,678.31 $6,964,064.18 49%

TABLE 12. 	 TOTAL ACTIVITY COSTS BY NATIONAL AND SUB-NATIONAL

Regions AWP FY21/22 Actual Expenditure % Expenditure

National $8,562,255.86 $3,354,613.31 39%

Sub-National Aceh $156,222.52 $60,9224..25 39%

Sub-National Central Java $235,032.04 $78,028.83 33%

Sub-National East Java $468,069.46 $139,033.69 30%

Sub-National Papua & Papua Barat $4,239,301.99 $3,184,556.85 75%

Sub-National South Sulawesi $334,582.53 $55,033.35 16%

Sub-National West Nusa Tenggara $235,213.90 $91,873.90 39%

Grand Total $14,230,678.31 $6,964,064.18 49%

17	 In Tables 11 and 12, the financial year referred to is the Australian financial year, from July 2021 to June 2022.






